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Bond Project

Establish Joint Building Cmte

Land Acquisition

Phase 1 Schematic Design

Phase 2 Schematic Design

Design Development

Construction Documents

Bidding/Negotiation - Site & Bldg

Phase 1 - Softball Field

Phase 2 - Addition

Phase 3 - Renovations

Phase 4 - Addition

Phase 5 - Renovations

Final Occupancy

Construction Cash Flow

32 Months to Mid-Point of Construction

Classrooms

<< 2011 @ +/-33% of Construction Cost >> << 2012 @ +/-33% of Construction Cost >>

Classrooms / Gymnasium

Student Commons / Music

<< 2012 @ +/-15% of 
Construction Cost >>

<< 2010 @ +/-19% of Construction 
Cost >>

2008 2009 2010 2011 2012 2013

Softball Field

Classrooms Classrooms
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