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Agenda

o Introductions

o Design Overview

o Construction Management Plan – Phase 1

o City of Portsmouth Sewer Separation Project

o Middle School Vicinity Parking

o Portsmouth Middle School and Portsmouth Public 
Library Impacts

o Questions and Answers
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Site Plan

YRF Building Pad (No-build)
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Aerial from Southwest
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Aerial from Northwest



Portsmouth Middle School

First Floor Plan
Youth Recreation Facility Alternate
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Second Floor Plan
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Third Floor Plan
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Construction Management Plan

Considerations
o Safety

• Students & Staff

• Library

• General Public

o Maintaining Teaching Environment
• Indoor Air Quality

• Coordination with Student Activities

o Enhancement of Systems

o Communication

o Phasing Overview
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Safety – Students & Staff
o Isolation of Construction & Occupied Areas – Separation

• Classroom Mapping

o Traffic 
• Delivery route

• Coordination with Student Drop-off / Pick-up Schedule

o Optimize School Vacations/After School Hours Shift

o Hazardous Materials Abatement

o Separate Entrances
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Safety – Students & Staff (continued)
o Maintenance of Emergency/Handicap Access

• Covered Walk-Ways

• Elevator

• Additional Fire Drills/Phase
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Safety – General Public & Library
o Fencing

o Signage

o Parking and Temporary Parking
• Summer 2011 Parking

• ADA Access

o Minimize Disruptions to the Extents Possible
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Maintaining a Teaching Environment
o Indoor Air Quality Plan – NECHPS Requirements

o State Testing Schedules – Major Student Events

o Perform work in occupied settings on After School Hours  
Shift/School Vacations
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Enhancement of Systems
o Never diminish the existing HVAC, Mechanical, Sprinkler and Fire

Alarm Systems

o Provide the maximum number of new areas as early as possible

o Construction New Systems First
• Optimize swing space/limit the number of moves required
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Construction Management Plan

Communication
o Early and Often!!!!!!

o Establishing lines of communication – addressing issues
• Things will change, system in place to address

o Methods of communication
• http://www.cityofportsmouth.com/School/pms/index.htm

• Student Mailers and Announcements

• Teacher Assemblies

http://www.cityofportsmouth.com/School/pms/index.htm
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Phasing Overview
o Site Access

o Emergency Access

o Parking

o Sequencing of Work

o Coordination with Parrot Avenue Sewer Upgrades

o Utility Connections

o Erosion Control
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City of Portsmouth Sewer Separation Project

City of Portsmouth Combined Sewer System
o Combined Sewer Overflows (CSO’s)

o Long Term Control Plan (LTCP) – EPA mandated program

o LTCP projects in area

o Parrott Avenue Separation Project
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City of Portsmouth Sewer Separation Project

Project Benefits
o 9 Acres of drainage runoff removed from sewer system

o 700,000 gallons removed from sewer in 10 year storm

o Stormwater treatment

o Project coordination
• Engineering

• Construction
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Middle School Vicinity Parking Supply

Mason’s Lot – 61 spaces
Library Lot –
18 spaces

Middle School/Library
shared lot – 51 spaces

Parrott Ave Lot – 187 spaces
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South Mill Lot – 89 spaces

Rockland Street Lot – 20 spaces

542 Total Spaces
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Middle School Vicinity Parking

Existing Parking Supply Summary
o Masonic Temple Parking Lot 61 spaces

o Rockland Street Parking Lot 20 spaces

o Library Parking Lot 18 spaces

o Middle School/Library Shared Parking Lot 51 spaces

o Parrott Avenue (On-street Parking) 116 spaces

o Parrott Avenue Parking Lot 187 spaces

o South Mill Parking Lot 89 spaces

Total 542 spaces
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Cooperative Effort Library and Middle School

Planning in two areas
o Safe and easy approach and access

• Walkers, bike riders and drivers
• Middle School faculty parking off-site at Masonic Temple and Parrott 

Avenue parking lots 
• Adequate parking for library patrons and school visitors

o Uninterrupted library/school services during construction phases
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Library and Middle School Parking
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Library and Middle School Parking
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