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McIntyre Federal Building
50% SD

Purpose of Estimate

Project Description

Cost Summary

HARD CONSTRUCTION COSTS

Function  GSF Total $ / GSF

S1 Adaptive Reuse             80,676  $         25,769,564  $                           319 

S2A New Buildings             87,445  $         49,930,831  $                           571 

S2B Shed, Plaza, Stair               8,463  $           6,910,481  $                           817 

S3 Open Space/Streetscape             37,000  $           7,457,837  $                           202 

S4A On-Site Utilities                     -    $           2,015,408  $                              -   

S4B Right of Way Utilities                     -    $           2,107,729  $                              -   

S4C Neighborhood Infrastructure                     -    $           4,359,988  $                              -   

Hard cost total  168,121 SF  $         98,551,838  $                           586 *Total SF & Cost/SF based on S1 & S2A areas only

Basis of Estimate

# Document Document Date

1 2022-10-14 McIntyre 50% SD Estimating Package 14-Oct-2022

1964-Electrical Docs
1964-HVAC Docs

20221014  McIntyre 50% SD Architectural
20221014 McIntyre 50% Schematic Utility & Infr Narrative

20221014 McIntyre 50% SD Survey and Civil
20221014 McIntyre Estimating Budget Matrix

20221014 McIntyre Principle Open Space and Landscape Narrative
20221014 McIntyre RFP Cover Letter Final

20221017 McIntyre Redevelopment Outline Spec

20221017 McIntyre Structurals (Budget Pricing)
McIntyre Labeled Illustrative site plan

2 2022-12-08 NPS Progress Set 8-Dec-2022

L101_Overall Landscape Plan_rev 12.09.22

McIntyre Illustrative Plan IL101

McIntyre Monuments Appendices 12-6-22

McIntyre Photo Key 11-22

McIntyre Photos 11-22

NPS Architectural Set 120622

3 McIntyre_BRR Cost Estimate_50% SD 13-Dec-2022

  
Method of Procurement

Executive Summary

This estimate has been prepared by Cumming on behalf of The City of Portsmouth with the purpose of establishing a probable cost for the construction of the new 
McIntyre Federal Building Redevelopment project. This estimate is based on the 50% Schematic Design Drawings.

Project is located at 80 Daniel Street Portsmouth, NH. Scope is inclusive of a renovation to the existing McIntyre Buildings, new mixed use buildings with parking, site 
improvements, a& site utilities

Based on the documentation noted below, the cost summary for this project is noted below

This estimate has been prepared based on the 30% CD dated 6 November 2020 as listed below:

The McIntyre building includes complete removal of interior construction, MEP systems, and existing loading docks. The existing core & landmark hall area on first 
floor are existing to remain. Existing bathrooms are to be renovated with new fixtures. All office & retail space is included as warm white box to be fit out by others. 
The new Bow St & Penhallow Street buildings consist of new steel frame buildings over combined parking garage, with cast stone facade. The building will have 
residential amenity space & public observation deck. The existing site will receive new landscaping & hardscaping as well as upgraded utilities to support the new 
construction. 
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McIntyre Federal Building
50% SD

Executive Summary

It is our assumption that project will be procured through a competitive bid, on a GMP basis.

Basis of Quantities

Basis for Unit Costs

Sources for Pricing

General Contractor's Overhead and Profit  

Subcontractor Default Insurance 1.30%
Head Contractor's General Conditions 8.50%
General Liability Insurance 3.25%
Builder's Risk Insurance 0.35%
Pollution Liability Insurance 0.25%
Head Contractor's Fee 2.50%

Contingency Allowances

Construction Contingency 5.0%
Design Contingency 7.5%
Escalation Contingency 3.0%

Design contingency has been included within this estimate, to allow for design development to progress past the current 30% CD level of documentation.  
Construction contingency has been allowed to cover unforeseen conditions and change orders during construction. Note these contingencies are not a Project / 
Owner / Development contingency, which should be held separately within Soft Costs.

Wherever possible, this estimate has been based upon the actual measurement and quantifiable items of work. For the remaining items parametric measurements 
were used in conjunction with references from other projects of a similar scope, size, nature, and complexity.

Unit costs as contained herein are based on current prices in the marketplace, and are based on open shop labor. Subcontractor’s overhead and profit is included in 
each line item unit cost. This overhead and profit covers each subcontractor’s cost for labor burden, materials and equipment sales taxes, field overhead, home office 
overhead, and profit. The general contractor’s overhead and profit is shown separately on the summary.

This estimate was prepared by a team of qualified cost consultants experienced in estimating construction costs at all stages of design. These consultants have used 
pricing data from Cumming's database updated to reflect current conditions in New York. Specialist pricing and contractor/consultant input for the Landmark 
Restoration & Underpinning portions of the project should be obtained as design and scope progresses further and should replace the allowances currently held within 
this estimate.

General conditions, home office overhead and profit, bonds, and insurance are shown on the summary of this estimate and are included as follows:
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McIntyre Federal Building
50% SD

Executive Summary

Items Excluded from the Estimate
Items which are NOT included in this estimate are:

General
1 Land costs
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16

Main Assumptions/Inclusions
1 Open shop labor for all trades.
2 Materials will be locally sourced from US to minimize any impact of COVID-19
3 Contractor will be given full site access
4 All utility work is considered an allowance until more information is available
5 AESS Steel for new shed is assumed to be up to level 2 only. 
6 Retail & office whitebox spaces to receive temp. lighting stringers & stub-ins of mech services
6 Quantities for utility scope of work based on those in the McIntyre Infrastructure Cost breakdown as provided by Procon

Items Affecting the Cost Estimate
Items which may change the estimated construction cost include, but are not limited to:

1 Modifications to the scope of work included in this estimate.
2 Restrictive technical specifications or excessive contract conditions.
3 Any specified item of equipment, material, or product that cannot be obtained from at least three different sources.
4 Bids delayed beyond the projected schedule.
5 Further design which is outside the scope assumed for finishes

Cumming have no control over the cost of labor and materials, the general contractor’s or any subcontractor’s method of determining prices, or competitive bidding 
and market conditions.  This opinion of the probable cost of construction is made on the basis of the experience, qualifications, and best judgment of a professional 
consultant familiar with the construction industry.  Cumming however, cannot and does not guarantee that proposals, bids, or actual construction costs will not vary 
from this or subsequent cost estimates.

Deep foundations, underpinning, or other SOE.

Legal costs
Overtime and phasing requirements
Finance costs
Structural work to existing McIntyre building
Services diversions
Artwork
Exterior signage
Trash compactors
Removal or disposal of fill other than clean contaminated
Soft Costs
OCIP / CCIP costs

Removal/reinstallation of parking meters, signage, etc. 
Special waterproofing requirements for new parking garage

Special waterproofing requirements for new parking garage
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McIntyre Federal Building
50% SD

General Notes

General Alternates to the Community Plan

Alternate Trade Costs Mark-ups Total Costs

 $              7,152,845  $              2,330,585  $              9,483,430 

 $                 944,200  $                 307,645  $              1,251,845 

Bow & Penhallow Building Alternate Options

Option Trade Costs Mark-ups Total add/(deduct) Base Budget S2A 
Community Plan

Total Costs

 $            (1,230,264)  $               (400,852)  $            (1,631,116)  $                 49,930,831  $    48,299,715 

 $              3,985,277  $              1,298,508  $              5,283,786  $                 49,930,831  $    55,214,617 

VALUE ENGINEERING

General Value Engineering Items Trade Costs Mark-ups Total Costs

VE1 Remove market shed  $            (3,862,107)  $            (1,258,376)  $            (5,120,483)

VE2 Asphalt in lieu of pavers in street  $               (712,990)  $               (232,311)  $               (945,301)

VE3 Reduced Landscaping/hardscaping  $               (802,475)  $               (261,468)  $            (1,063,943)

VE4 Remove Public space &  elevator  $            (1,282,225)  $               (417,783)  $            (1,700,008)

VE5A VRP in lieu of VRF  $            (1,282,225)  $               (417,783)  $            (1,700,008)

VE6A Target reduction interior buildout  $               (654,201)  $               (213,156)  $               (867,357)

VE7A Additional target reduction for facade  $               (454,160)  $               (147,977)  $               (602,137)

VE5B VRP in lieu of VRF  $            (1,847,350)  $               (601,915)  $            (2,449,265)

VE6B Target Reduction in interior buildout  $               (966,764)  $               (314,997)  $            (1,281,761)

VE7B Additional target reduction for façade  $               (619,573)  $               (201,873)  $               (821,446)

VE savings from scope S4B Right of way utilities

Target VE Savings from scope S3 Open space & streetscape

VE from scope S2A New Buildings

Brick façade in lieu of GFRC

Brick façade in lieu of GFRC

Option 2 for Bow & Penhallow Buildings

Option 3 for Bow & Penhallow Buildings

Target VE for alternate finishes

Alternate HVAC System

Target VE for alternate finishes

The value engineering options below represent areas of potential cost savings for the project. All items are considered rough order of magnitude until full scope is designed. Some items may be 
mutually exclusive. Final pricing will depend on options selected. 

Value Engineering for Community Plan & Option 2 
The below items are applicable to the base Community Plan & Option 2 only. These items are not to be combined with 
option 3

Value Engineering for Option 2 Only 
The below items are applicable to Option 2 pricing only and is not to be combined with Option 3

Value Engineering for Option 3 Only 
The below items are applicable to Option 3 only and are Not to be combined with VE items for Community Plan or 
Option 2

Alternate HVAC System

Comments

Alternate pricing represents costs associated with added/modified scops of work to the base budget. 

Comments

ALT 1 - Prevailing wage allowance if required (all 
trades)

ALT 2 - Photovoltaic Panels

VE savings from scope 'S2B Shed, Plaza, Stair'

ALTERNATES & VALUE ENGINEERING

Refer to detail sheets at the end of this document for more information. All alternates & VE assume work happens concurrent with the base scope of work. 

Price below reflect the net increase or decrease in overall costs for scope 'S2A New Buildings". Pricing is considered a rough order of magnitude based on the information provided in the 
"20230221 McIntyre Redesign Option 3 Areas" document.

-Option 2 includes aligning the buildings to the street, alternate structure for wood frame in lieu of steel/concrete above level 2, alternate façade material, & adding 8,400sf mezzanine space.

-Option 3 includes the following: Align buildings to street, replace steel/concrete structure above second floor with wood framing, GFRC in lieu of pre cast stone façade panels, changes in building 
height & footprint of both buildings, adding 25 residential units
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Project:

Estimate:

Date:

CP0 HARD COST SUMMARY MATRIX Revision:

80,676            GSF 87,445            SF 8,463              SF 37,000            SF 168,121                  GSF

00 00 00 GENERAL REQUIREMENTS 719,000$               8.9       1,355,000$            15.5 191,000$               22.6 196,000$               5.3       56,000$                 - 56,000$                 - 122,000$               - 2,695,000$             16

02 41 00 DEMOLITION 671,853$               8.3       299,604$               3.4 -$                      0.0 309,990$               8.4       -$                      - 82,049$                 - -$                      - 1,363,496$             8

02 60 00 HAZMAT ABATEMENT & REMIDATION 453,380$               5.6       -$                      0.0 -$                      0.0 -$                      -      25,000$                 - 25,000$                 - 50,000$                 - 553,380$                3

03 00 00 CONCRETE 211,172$               2.6       2,452,115$            28.0 40,000$                 4.7 91,425$                 2.5       -$                      - -$                      - -$                      - 2,794,712$             17

04 20 00 MASONRY 711,295$               8.8       2,343,660$            26.8 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 3,054,955$             18

05 12 00 STRUCTURAL STEEL 95,676$                 1.2       4,565,221$            52.2 1,090,148$            128.8 -$                      -      -$                      - -$                      - -$                      - 5,751,045$             34

05 50 00 METAL FABRICATIONS 109,338$               1.4       736,600$               8.4 44,000$                 5.2 -$                      -      -$                      - -$                      - -$                      - 889,938$                5

06 10 00 ROUGH CARPENTRY 53,977$                 0.7       289,894$               3.3 -$                      0.0 -$                      -      25,000$                 - 25,000$                 - 300,000$               - 693,871$                4

06 22 00 MILLWORK 101,200$               1.3       433,150$               5.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 534,350$                3

07 50 00 ROOFING / PAVERS / WATERPROOFING 257,340$               3.2       1,318,420$            15.1 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,575,760$             9

07 80 00 FIREPROOFING 20,169$                 0.3       386,690$               4.4 100,000$               11.8 -$                      -      -$                      - -$                      - -$                      - 506,859$                3

07 92 00 SEALANTS 20,169$                 0.3       20,169$                 0.2 5,000$                   0.6 -$                      -      -$                      - -$                      - -$                      - 45,338$                  0

08 10 00 DOORS, FRAMES AND HARDWARE 35,448$                 0.4       289,000$               3.3 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 324,448$                2

08 30 00 CURTAINWALLS 249,950$               3.1       475,350$               5.4 2,325,000$            274.7 -$                      -      -$                      - -$                      - -$                      - 3,050,300$             18

08 33 00 OVERHEAD COILING DOORS -$                      -      75,000$                 0.9 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 75,000$                  0

08 81 26 INTERIOR GLAZING -$                      -      145,000$               1.7 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 145,000$                1

08 50 00 WINDOWS 420,000$               5.2       735,590$               8.4 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,155,590$             7

09 22 16 DRYWALL & CARPENTRY 510,707$               6.3       1,763,861$            20.2 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 2,274,568$             14

09 30 13 TILING 50,989$                 0.6       273,030$               3.1 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 324,019$                2

09 50 00 CEILINGS 177,028$               2.2       358,775$               4.1 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 535,804$                3

09 68 00 CARPET & RESILIENT FLOORING 307,133$               3.8       470,032$               5.4 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 777,165$                5

09 91 00 PAINTING 218,610$               2.7       434,252$               5.0 27,918$                 3.3 -$                      -      -$                      - -$                      - -$                      - 680,780$                4

10 00 00 SPECIALTIES 96,838$                 1.2       96,392$                 1.1 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 193,230$                1

10 41 00 SIGNAGE 80,676$                 1.0       87,445$                 1.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 168,121$                1

11 00 00 APPLIANCES -$                      -      281,250$               3.2 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 281,250$                2

12 20 00 WINDOW TREATMENT -$                      -      82,500$                 0.9 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 82,500$                  0

13 00 00 SPECIAL CONSTRUCTION -$                      -      218,620$               2.5 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 218,620$                1

14 00 00 ELEVATORS & ESCALATORS 430,000$               5.3       1,020,000$            11.7 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,450,000$             9

21 00 00 FIRE SUPRESSION 540,806$               6.7       594,626$               6.8 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,135,432$             7

22 00 00 PLUMBING 2,190,887$            27.2     3,553,239$            40.6 -$                      0.0 10,000$                 0.3       -$                      - -$                      - -$                      - 5,754,126$             34

23 00 00 HVAC 3,898,567$            48.3     4,372,250$            50.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 8,270,817$             49

25 00 00 INTEGRATED AUTOMATION 524,394$               6.5       524,670$               6.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,049,064$             6

26 00 00 ELECTRICAL 4,210,195$            52.2     4,790,912$            54.8 275,271$               32.5 25,000$                 0.7       -$                      - -$                      - -$                      - 9,301,378$             55

27 00 00 COMMUNICATIONS 161,352$               2.0       174,890$               2.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 336,242$                2

28 00 00 ELECTRICAL SAFETY & SECURITY 532,894$               6.6       524,670$               6.0 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 1,057,564$             6

31 00 00 EARTHWORK -$                      -      439,815$               5.0 -$                      0.0 53,000$                 1.4       -$                      - 70,941$                 - -$                      - 563,756$                3

32 00 00 EXTERIOR IMPROVEMENTS/LANSCAPING -$                      -      -$                      0.0 913,400$               107.9 4,723,285$            127.7   -$                      - 1,148,130$            - -$                      - 6,784,815$             40

33 00 00 SITE UTILITIES -$                      -      -$                      0.0 -$                      0.0 -$                      -      1,355,648$            - 121,483$               - 2,690,025$            - 4,167,157$             25

60 00 00 GENERAL ALLOWANCES 628,000$               7.8       230,000$               2.6 -$                      0.0 -$                      -      -$                      - -$                      - -$                      - 858,000$                5

PH PHASING & OVERTIME ALLOWANCE 747,562$               9.3       1,448,468$            16.6 200,469$               23.7 216,348$               5.8       58,466$                 - 61,144$                 - 126,481$               - 2,858,938$             17

A 19,436,605$          241 37,660,158$          431 5,212,206$            616 5,625,048$            152 1,520,114$            - 1,589,747$            - 3,288,506$            - 74,332,386$           442

B SUBCONTRACTOR DEFAULT INSURANCE (FROM A) 1.3 % 252,676$               3.1 489,582$               5.6 67,759$                 8.0 73,126$                 2.0 19,761$                 - 20,667$                 - 42,751$                 - 966,321$                6

C GENERAL CONDITIONS (FROM A) 7.0 % 1,360,562$            16.9 2,636,211$            30.1 364,854$               43.1 393,753$               10.6 106,408$               - 111,282$               - 230,195$               - 5,203,267$             31

D GL INSURANCE (FROM A, B & C) 3.3 % 684,120$               8.5 1,325,543$            15.2 183,457$               21.7 197,988$               5.4 53,504$                 - 55,955$                 - 115,747$               - 2,616,314$             16

E BUILDERS RISK INSURANCE 0.35% 76,069$                 0.9 147,390$               1.7 20,399$                 2.4 22,015$                 0.6 5,949$                   - 6,222$                   - 12,870$                 - 290,914$                2

F POLLUTION LIABILITY INSURANCE 0.25% 54,089$                 0.7 104,802$               1.2 14,505$                 1.7 15,654$                 0.4 4,230$                   - 4,424$                   - 9,151$                   - 206,855$                1

G CONTRACTOR FEE (FROM A, B, & C) 2.5 % 526,246$               6.5 1,019,649$            11.7 141,120$               16.7 152,298$               4.1 41,157$                 - 43,042$                 - 89,036$                 - 2,012,549$             12

H 22,390,367$          278 43,383,336$          496 6,004,300$            709 6,479,881$            175 1,751,124$            - 1,831,340$            - 3,788,257$            - 85,628,606$           509

J CONSTRUCTION CONTINGENCY (FROM H) 5.0 % 1,119,518$            13.9 2,169,167$            24.8 300,215$               35.5 323,994$               8.8 87,556$                 - 91,567$                 - 189,413$               - 4,281,430$             25

K DESIGN CONTINGENCY (FROM K) 7.5 % 1,679,278$            20.8 3,253,750$            37.2 450,323$               53.2 485,991$               13.1 131,334$               - 137,350$               - 284,119$               - 6,422,145$             38

L ESCALATION TO Q1 2024 (FROM A) 3.0 % 580,401$               7.2 1,124,578$            12.9 155,643$               18.4 167,971$               4.5 45,392$                 - 47,472$                 - 98,199$                 - 2,219,656$             13

25,769,564$    319 49,930,831$    571 6,910,481$      817 7,457,837$      202 2,015,408$      - 2,107,729$      - 4,359,988$      - 98,551,838$     586TOTAL ESTIMATED HARD COSTS

S4C Neighborhood 
Infrastructure

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

TOTAL
Total GSF for S1 & S2A only

TRADE TOTAL

TRADES & OVERHEADS TOTAL

S4B Right of Way UtilitiesS4A On-Site Utilities
CODE COST CENTER

S1 Adaptive Reuse
S3 Open 

Space/Streetscape
S2B Shed, Plaza, StairS2A New Buildings
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Scope 1: Adaptive Reuse
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Project

Estimate

Date

80,676 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                    8.91 

GR-0  $                         -    $                         -   

GR-1 General Requirements                       1 ls            719,000.00  $               719,000  $               719,000 

02 41 00 DEMOLITION gsf                    8.33 

Structural Demolition  $                         -    $                         -   

DM-2 Demo existing loading dock including walls, slab, equipment                5,800 sf                     15.00  $                 87,000  $                 87,000 

DM-8 Remove catwalk & associated supports                5,550 sf                     15.00  $                 83,250  $                 83,250 
DM-8 Remove Brick Vestibule & column footings                   200 sf                     35.00  $                   7,000  $                   7,000 

Architectural Demolition  $                         -    $                         -   

DM-5 Demo wall partitions/doors & frames                4,230 lf                     12.50  $                 52,875  $                 52,875 

DM-6 Demo floor finishes/ceiling finishes & building services              71,560 sf                       1.00  $                 71,560  $                 71,560 

DM-7 Demo concrete planter & Mechanical areaway                   443 sf                     10.00  $                   4,430  $                   4,430 
DM-8 Demo existing core bathroom finishes, partitions, accessories,                       8 ea                3,000.00  $                 24,000  $                 24,000 
DM-9 Remove existing storefronts                1,142 sf                       5.00  $                   5,710  $                   5,710 

DM-10 Remove existing windows                   144 ea                   250.00  $                 36,000  $                 36,000 

DM-11 Cut openings in roof for new skylight                   800 sf                     25.00  $                 20,000  $                 20,000 

DM-12 Remove existing plastic skylight                   800 sf                     10.00  $                   8,000  $                   8,000 

MEP Demo  $                         -    $                         -   

DM-13 General MEP demo & carting              80,676 sf                       3.00  $               242,028  $               242,028 

DM-14 Remove RTUs from roof                       2 ea                5,000.00  $                 10,000  $                 10,000 

DM-15 Remove existing photovoltaic panels turn over to owner                       2 ea              10,000.00  $                 20,000  $                 20,000 

02 60 00 HAZMAT ABATEMENT & REMEDIATION gsf                    5.62 

HM-16 Allowance for testing & inspections                       1 ls              50,000.00  $                 50,000  $                 50,000 

HM-17 Allowance for HAZMAT remediation              80,676 sf                       5.00  $               403,380  $               403,380 

03 00 00 CONCRETE gsf                    2.62 

CN-18 Housekeeping pads                       1 ls              25,000.00  $                 25,000  $                 25,000 

CN-19 1/4" Thick self levelling topping (1st floor)              32,000 sf                       5.00  $               160,000  $               160,000 

CN-20 Slab patching at upper floors              34,896 sf                       0.75  $                 26,172  $                 26,172 

04 20 00 MASONRY gsf                    8.82 

MN-21 Allowance - misc. patching of window openings                   144 ea                   750.00  $               108,000  $               108,000 

MN-22 Allowance - patching at curtainwall                       2 loc                1,500.00  $                   3,000  $                   3,000 

MN-23 New brick façade at former loading dock area                1,087 sf                     25.00  $                 27,175  $                 27,175 

SS-24
Allowance repointing/repairs at existing McIntyre Building (assumes 
50% of existing façade area)

                      1 alw            384,000.00  $               384,000  $               384,000 

SC-25 Scaffolding for masonry scope              38,400 sf                       4.00  $               153,600  $               153,600 

MN-26 Allowance - refurbish marble walls at existing lobby              11,840 sf                       3.00  $                 35,520  $                 35,520 

05 12 00 STRUCTURAL STEEL gsf                    1.19 

Stone Masonry

General Requirements

HAZMAT

Miscellaneous concrete items

Brick Masonry

McIntyre Federal Building

50% SD

16-Mar-2023

S1 ADAPTIVE REUSE Revision 4
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Project

Estimate

Date

80,676 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

S1 ADAPTIVE REUSE Revision 4

SS-27 Allowance - misc. structural steel              80,676 sf                       1.00  $                 80,676  $                 80,676 

SS-28 Lintels                       1 alw              15,000.00  $                 15,000  $                 15,000 

05 50 00 METAL FABRICATIONS gsf                    1.36 

MF-29 Allowance for miscellaneous metalwork              80,676 gsf                       0.50  $                 40,338  $                 40,338 

MF-30 Ptd steel rail at west elevation                   120 lf                   450.00  $                 54,000  $                 54,000 

MF-31 New grates at lightwell                       2 ea                7,500.00  $                 15,000  $                 15,000 

06 10 00 ROUGH CARPENTRY gsf                    0.67 

RC-32 Install doors/frames/hardware                     28 ea                   436.00  $                 12,208  $                 12,208 

RC-33 Temp window coverings                   144 ea                   150.00  $                 21,600  $                 21,600 

RC-34 Misc. blocking/rough carp              80,676 sf                       0.25  $                 20,169  $                 20,169 

06 22 00 Millwork gsf                    1.25 

MW-35 Bathroom vanities                   128 sf                   150.00  $                 19,200  $                 19,200 

MW-36 Reception & package millwork                       1 alw              50,000.00  $                 50,000  $                 50,000 

MW-37 Bathroom vanities                   128 sf                   250.00  $                 32,000  $                 32,000 

07 50 00 ROOFING / PAVERS / WATERPROOFING gsf                    3.19 

RF-38 Misc. patching allowance at upper level & PH roof              13,100 sf                     10.00  $               131,000  $               131,000 

RF-39 Roofing system to mechanical equipment area                3,378 sf                     30.00  $               101,340  $               101,340 

RF-40 Temporary roofing allowance                       1 ls              25,000.00  $                 25,000  $                 25,000 

07 80 00 FIRESTOPPING & FIREPROOING gsf                    0.25 

FS-41 Misc. fireproof patching              80,676 sf                       0.25  $                 20,169  $                 20,169 

07 92 00 JOINT SEALANTS gsf                    0.25 

JS-42 Misc. caulking & sealants              80,676 sf                       0.25  $                 20,169  $                 20,169 

08 10 00 METAL DOORS & FRAMES gsf                    0.44 

DF-43 Furnish only flush panel hollow metal single door                     16 leaf                   374.00  $                   5,984  $                   5,984 

DF-44 Furnish only flush panel hollow metal double door                     12 leaf                   374.00  $                   4,488  $                   4,488 

DF-45 Welded single door frame                     16 ea                   242.00  $                   3,872  $                   3,872 

DF-46 Welded double door frame                     12 ea                   242.00  $                   2,904  $                   2,904 

Furnish only doors

Miscellaneous

General

Roof

Miscellaneous metals

Furnish only frames

Fix doors, frames and hardware

Cabinetry/Countertops

Misc. Rough Carpentry

General

Furnish only hardware

Miscellaneous metals
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McIntyre Federal Building

50% SD

16-Mar-2023

S1 ADAPTIVE REUSE Revision 4

DF-47 Furnish only hardware set to single exterior door                     28 ea                   650.00  $                 18,200  $                 18,200 

08 30 00 CURTAINWALL & STOREFRONT gsf                    3.10 

CW-48 CW Storefront single doors 9'x2'10"                       5 ea                2,500.00  $                 12,500  $                 12,500 

CW-49 CW Storefront                1,583 sf                   150.00  $               237,450  $               237,450 

08 50 00 WINDOWS gsf                    5.21 

WN-50 New aluminum windows 8'x4'6"                   144 ea                2,500.00  $               360,000  $               360,000 

WN-51 New 5'x5' skylights                       8 ea                7,500.00  $                 60,000  $                 60,000 

09 22 16 DRYWALL & CARPENTRY gsf                    6.33 

DW-52 New GWB Partitions at basement              14,775 sf                       9.00  $               132,975  $               132,975 

DW-53 New GWB partitions at 1st floor retail space              27,827 sf                       9.00  $               250,443  $               250,443 

DW-54 Furr perimeter Walls at the office space              17,424 sf                       5.00  $                 87,120  $                 87,120 

DW-55 Patching after demo - allowance              80,676 sf                       0.25  $                 20,169  $                 20,169 

DW-56 Plaster patching at first floor lobby area                2,000 sf                     10.00  $                 20,000  $                 20,000 

09 30 13 TILING gsf                    0.63 

TL-57 Floor tile at bathrooms                   872 sf                     15.00  $                 13,080  $                 13,080 

TL-58 Waterproofing                   872 sf                       7.00  $                   6,104  $                   6,104 

TL-59 Wall tile base                   237 lf                       5.00  $                   1,185  $                   1,185 

TL-60 Mortar Bed for floor tile                   872 sf                       2.50  $                   2,180  $                   2,180 

TL-61 Wall tiles at restroom (assumes full height)                1,896 sf                     15.00  $                 28,440  $                 28,440 

09 50 00 CEILINGS gsf                    2.19 

CF-62 ACT at BOH areas                2,800 sf                     12.70  $                 35,560  $                 35,560 

CF-63 ACT custom (marble) at winter garden                2,461 sf                     35.00  $                 86,135  $                 86,135 

CF-64 ACT at FOH areas                1,500 sf                     15.00  $                 22,500  $                 22,500 

CF-65
Suspended flush set ceiling system lined with one layer 5/8" GWB 
including framing

               2,123 sf                       8.40  $                 17,833  $                 17,833 

CF-66 Allowance - patching of plaster ceilings                       1 alw              15,000.00  $                 15,000  $                 15,000 

09 68 00 FLOORING FINISHES gsf                    3.81 

FF-67 Fitness Center at basement- Rubber Flooring                3,433 sf                     15.00  $                 51,495  $                 51,495 

Floor Tile

Metal Frames Windows

Suspended gypsum lined

Plaster Ceilings

Resilient Flooring

Acoustical Ceilings

Skylights

Wall Tile

Storefronts

Partitions
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FF-68 Resilient Flooring                5,236 sf                       9.00  $                 47,124  $                 47,124 

FF-69 Resilient 4" Base              13,591 lf                       5.00  $                 67,955  $                 67,955 

FF-70 Concrete Sealer BOH              13,591 sf                       9.00  $               122,319  $               122,319 

FF-72 Resilient 4" Base                3,648 lf                       5.00  $                 18,240  $                 18,240 

09 91 00 PAINTING gsf                    2.71 

PT-73 Paint new GWB partition              60,026 sf                       1.00  $                 60,026  $                 60,026 

PT-74 Paint new doors/frames/hardware                     59 ea                   500.00  $                 29,500  $                 29,500 

PT-75 Paint existing core walls                3,504 sf                       1.00  $                   3,504  $                   3,504 

PT-76 Paint existing stair well walls              15,580 sf                       1.00  $                 15,580  $                 15,580 

PT-77 Paint stairs (underside/stringers/railings)                     12 fl                5,000.00  $                 60,000  $                 60,000 

PT-78 Allowance - misc. wall covering/accents at 1st floor areas                       1 alw              50,000.00  $                 50,000  $                 50,000 

10 00 00 SPECIALTIES gsf                    1.20 

SP-79 Toilet Compartments                     22 ea                1,250.00  $                 27,500  $                 27,500 

SP-80 Urinal Screens                       6 ls                   500.00  $                   3,000  $                   3,000 

SP-81 Bathroom Mirrors                     10 ea                   750.00  $                   7,500  $                   7,500 

SP-82 Toilet paper holder                     22 ea                     57.16  $                   1,258  $                   1,258 

SP-83 Soap dispenser                     20 ea                     80.03  $                   1,601  $                   1,601 

SP-84 Sharps disposal                       2 ea                     97.18  $                      194  $                      194 

SP-85 Paper towel dispenser and bin unit                     10 ea                   400.12  $                   4,001  $                   4,001 

SP-86 Paper toilet cover dispenser                     22 ea                     40.02  $                      880  $                      880 

SP-87 Dyson air blade hand dryer                       8 ea                1,486.15  $                 11,889  $                 11,889 

SP-88 Grab rail                     30 ea                   108.61  $                   3,258  $                   3,258 

SP-89 Allowance - wall protection at basement level                       1 alw              25,000.00  $                 25,000  $                 25,000 

SP-90 Fire Extinguisher Cabinets                     27 ea                   400.00  $                 10,757  $                 10,757 

10 41 00 SIGNAGE gsf                    1.00 

SG-94 Code Required Signage              80,676 sf                       1.00  $                 80,676  $                 80,676 

14 00 00 ELEVATORS AND ESCALATORS gsf                    5.33 

EL-1 New cab finishes                       2 ea              40,000.00  $                 80,000  $                 80,000 

EL-2 New elevator door jambs/call buttons/lanterns                     10 ea              10,000.00  $               100,000  $               100,000 

EL-3 Allowance - maintenance/refurbish existing elevator equipment                       1 alw            250,000.00  $               250,000  $               250,000 

21 00 00 FIRE SUPRESSION gsf                    6.70 

Wall Protection

Fire Protection Specialties

Toilet Accessories

Resinous Flooring

Passenger elevators

Signage

Toilet Partitions

Prepare and paint as internal work
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S1 ADAPTIVE REUSE Revision 4

FS-95 Wet-pipe Fire protection system, including all main piping distribution              80,676 sf                       5.31  $               428,390  $               428,390 

FS-96
6" Risers, class I, schd 40, including OS&Y gate valve, flow/pressure 
switches, check valve

 $                         -    Included 

FS-97 Fire Pump (1000 GPM)                       1 ea              62,010.00  $                 62,010  $                 62,010 

FS-98 Jockey Pump (10 GPM)                       1 ea                5,500.00  $                   5,500  $                   5,500 

FS-99 Double check detector assembly                       2 ea                7,453.00  $                 14,906  $                 14,906 

FS-100 Valves (Curb, House, RPZ)                       1 ea              30,000.00  $                 30,000  $                 30,000 

22 00 00 PLUMBING gsf                  27.16 

Demolition

PD-101 Make safe & demolition              80,676 sf                       2.00  $               161,352  $               161,352 

Commercial Sanitary Fixtures

PD-102 Water closet, WC-1                     16 ea                1,821.00  $                 29,136  $                 29,136 

PD-103 Urinal, UR-1                       7 ea                1,227.00  $                   8,589  $                   8,589 

PD-104 Lavatory, L-1, wall                     22 ea                1,158.00  $                 25,476  $                 25,476 

PD-105 Mop sink, MS-1                       4 ea                   762.20  $                   3,049  $                   3,049 

PD-106 Floor drain                     20 ea                   259.60  $                   5,192  $                   5,192 

PD-107 Floor sink - 12" dia w/grate                       5 ea                   486.80  $                   2,434  $                   2,434 

PD-108 Hose bibb                     10 ea                   204.70  $                   2,047  $                   2,047 

Rough-ins  $                         -    $                         -   

PD-109 Local rough-in at fixture                     84 ea                1,200.00  $               100,800  $               100,800 

Domestic Cold Water  $                         -    $                         -   

PD-110 Domestic Cold Water Piping              80,676 sf 4  $               322,704  $               322,704 

Domestic Hot Water  $                         -    $                         -   

PD-111 Domestic Hot Water Piping              80,676 sf                       4.50  $               363,042  $               363,042 

Waste Piping  $                         -    $                         -   

PD-112 Waste Piping, SF              80,676 sf                       5.00  $               403,380  $               403,380 

Vent Piping  $                         -    $                         -   

PD-113 Vent Piping, SF              80,676 sf                       5.00  $               403,380  $               403,380 

Roof Drainage  $                         -    $                         -   

PD-114 Roof Drainage, Allowance              80,676 sf                       1.85  $               149,251  $               149,251 

Condensate Drainage  $                         -    $                         -   

PD-115 Trap and equipment connect                     20 ea                   457.40  $                   9,148  $                   9,148 

PD-116 3/4" pipe, cu type M, in bldg                1,000 lf                     36.57  $                 36,570  $                 36,570 

Natural Gas  $                         -    $                         -   

PD-117 Rough-in / connect at water heater                       1 ea                1,140.00  $                   1,140  $                   1,140 

PD-118 Rough-in / connect at boiler                       2 ea                1,423.00  $                   2,846  $                   2,846 

PD-119 Natural gas piping              80,676 sf                       2.00  $               161,352  $               161,352 

23 00 00 HVAC gsf                  48.32 

Demolition
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AC-120 Make safe & demolition              80,676 sf                       2.50  $               201,690  $               201,690 

Chilled Water Equipment

AC-121 Chiller, centrifugal - water cooled (Trane) > 500 tons                   250 ton                   441.70  $               110,425  $               110,425 

AC-122 CHW pump, vert split case, 7-1/2 hp, 350 gpm                       2 ea                7,414.00  $                 14,828  $                 14,828 

AC-123 VFD to CHW pump, 7-1/2 hp                       2 ea                4,411.00  $                   8,822  $                   8,822 

Condenser Water Equipment  $                         -    $                         -   

AC-124 Cooling tower                   250 ton                   324.20  $                 81,050  $                 81,050 

AC-125 CW pump, vert split case, 7-1/2 hp, 350 gpm                       2 ea                7,414.00  $                 14,828  $                 14,828 

AC-126 VFD to CW pump, 7-1/2 hp                       2 ea                4,411.00  $                   8,822  $                   8,822 

Heating Hot Water Equipment  $                         -    $                         -   

AC-127 Hot water boiler, gas fired, condensing                3,000 mbh                     32.42  $                 97,260  $                 97,260 

AC-128 Boiler stack, 10"                   150 lf                   208.50  $                 31,275  $                 31,275 

AC-129 HW pump, vert split case, 7-1/2 hp, 350 gpm                       2 ea                7,414.00  $                 14,828  $                 14,828 

AC-130 VFD to HW pump, 7-1/2 hp                       2 ea                4,411.00  $                   8,822  $                   8,822 

AC-131 HW expansion tank, steel, diaphragm, 61 gal                       2 ea                5,511.00  $                 11,022  $                 11,022 

AC-132 HW air separator, 4"                       2 ea                4,762.00  $                   9,524  $                   9,524 

Chilled Water Distribution  $                         -    $                         -   

AC-133 CHW distribution to air handlers              80,676 sf                       1.30  $               104,677  $               104,677 

Hot Water Distribution  $                         -    $                         -   

AC-134 HHW distribution              80,676 sf                       5.60  $               451,987  $               451,987 

Air-Side Equipment  $                         -    $                         -   

AC-135 Air Handling Unit, VAV - Custom (Temtrol)              90,000 cfm                       6.11  $               549,900  $               549,900 

AC-136 Terminal units  $                         -    $                         -   

AC-137 VAV box w/ reheat, 8", 800 cfm max                     80 ea                1,148.00  $                 91,840  $                 91,840 

AC-138 Fans  $                         -    $                         -   

AC-139 Exhaust fans              18,000 cfm                       2.26  $                 40,680  $                 40,680 

Air Distribution  $                         -    $                         -   

AC-140 Ductwork  $                         -    $                         -   

AC-141 Ductwork, galv, purchased prefab'd              90,000 lbs                     14.00  $            1,260,000  $            1,260,000 

AC-142 Duct insulation, wrap              63,000 sf                       2.80  $               176,400  $               176,400 

AC-143 Flexible duct, insulated, various sizes                   763 lf                     21.98  $                 16,771  $                 16,771 

AC-144 Grilles and diffusers  $                         -    $                         -   

AC-145 Supply grilles                   443 ea                   173.50  $                 76,861  $                 76,861 

AC-146 Return Grilles                   300 ea                   147.50  $                 44,250  $                 44,250 

AC-147 Exhaust grilles                     20 ea                   138.30  $                   2,766  $                   2,766 

Miscellaneous  $                         -    $                         -   

AC-148 Test / balance HVAC                   900 hr                   115.00  $               103,500  $               103,500 

AC-149 Start-up/check-out                   900 hr                   115.00  $               103,500  $               103,500 
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AC-150 Commissioning assist                   450 hr                   115.00  $                 51,750  $                 51,750 

AC-151 MEP Coordination                     80 hr                   115.00  $                   9,200  $                   9,200 

AC-152 Piping identification                1,000 ea                     28.86  $                 28,860  $                 28,860 

AC-153 Hoisting and rigging                       1 ls              29,990.00  $                 29,990  $                 29,990 

AC-154 Penetrations and firestopping for HVAC              80,676 sf                       0.65  $                 52,439  $                 52,439 

AC-155 Temp heat during construction                       6 mo              15,000.00  $                 90,000  $                 90,000 

25 00 00 INTEGRATED AUTOMATION gsf                    6.50 

IA-155 DDC Controls  $                         -    $                         -   

IA-156 New HVAC controls              80,676 sf                       6.50  $               524,394  $               524,394 

26 00 00 ELECTRICAL gsf                  52.19 

Demolition 0.95

EL-157 Make Safe & disconnect existing              97,676 sf                       1.00  $                 97,676  $                 97,676 

EL-158 Temp. power & light for construction              80,676 sf                       0.50  $                 40,338  $                 40,338 

Power/Distribution  $                         -    $                         -   

EL-159 New switchgear & feeders              80,676 sf                     17.00  $            1,371,492  $            1,371,492 

EL-160 convenience power/receptacles              80,676 sf                       5.50  $               443,718  $               443,718 

EL-161 Power to MEP              80,676 sf                       8.00  $               645,408  $               645,408 

EL-162 Rough-in for LV              80,676 sf                       4.00  $               322,704  $               322,704 

EL-163 Hoisting and rigging              80,676 sf                       2.00  $               161,352  $               161,352 

Lighting & Controls  $                         -    $                         -   

EL-164 Lighting & controls Lower Level Common Areas              22,311 ls                     20.00  $               446,220  $               446,220 

EL-165 Lighting & controls basement BOH                6,311 ls                     15.00  $                 94,665  $                 94,665 

EL-166 Lighting & Controls Retail White box              17,158 ls                       5.00  $                 85,790  $                 85,790 

EL-167 Lighting & controls office floor white box              34,896 ls                       5.00  $               174,480  $               174,480 

Additional electrical requirements

EL-168 Firestopping              80,676 ls                       1.00  $                 80,676  $                 80,676 

EL-169 Core Drilling              80,676 ls                       1.00  $                 80,676  $                 80,676 

Subcontractor General conditions / General requirements

EL-170 Standby labor for other trades                   600 hr                   125.00  $                 75,000  $                 75,000 

EL-171 Consumables                       1 ls              25,000.00  $                 25,000  $                 25,000 

EL-172 Equipment rentals                       1 ls              15,000.00  $                 15,000  $                 15,000 

EL-173 Testing/commissioning                       1 ls              50,000.00  $                 50,000  $                 50,000 

27 00 00 COMMUNICATIONS gsf                    2.00 

Voice and Data system

CM-174 Tel/data              80,676 ea                       2.00  $               161,352  $               161,352 

28 00 00 ELECTRICAL SAFETY & SECURITY gsf                    6.61 

Security system

ES-175 Security system allowance              80,676 ls                       2.75  $               221,859  $               221,859 

Fire alarm system
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ES-176 Make safe/disconnect existing system              97,676 sf                       0.50  $                 48,838  $                 48,838 

ES-177 New FA System - McIntyre Building              80,676 sf                       3.25  $               262,197  $               262,197 

60 00 00 GENERAL ALLOWANCES gsf                    7.78 

FIT OUT ALLOWANCE

GA-178 Post Office Fitout                2,890 sf                   200.00  $               578,000  $               578,000 

GA-179 Code upgrades at existing core                       1 alw              50,000.00  $                 50,000  $                 50,000 

Post Office

TRADE SUBTOTAL       80,676 SF  $                                        18,689,044            231.66 
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00 00 00 GENERAL REQUIREMENTS gsf                  15.50 

GR-1 General Requirements                       1 ls          1,355,000.00  $            1,355,000  $            1,355,000 

02 41 00 DEMOLITION gsf                    3.71 

Structural Demolition  $                         -    $                         -   

DM-2
Demo & remove existing single story parking deck, columns, 
partitions

             15,153 sf                      10.00  $               151,530  $               151,530 

DM-3 Demo existing stairs                       2 fl                 7,500.00  $                 15,000  $                 15,000 

DM-4

Demo all constructed assemblies including structure, building 
envelope, slab & all building systems, support & protect adjacent 
structures to remain

               5,841 sf                      15.00  $                 87,615  $                 87,615 

DM-4 MEP Demo  $                         -    $                         -   
DM-5 General MEP demo & carting at parking area              15,153 sf                        3.00  $                 45,459  $                 45,459 

03 00 00 CONCRETE gsf                  30.39 

CN-6 Linear Footings                     98 cy                    700.00  $                 68,600  $                 68,600 

CN-7 Spread Footings                     37 cy                    700.00  $                 25,900  $                 25,900 

CN-8 Grade Beams                     10 cy                    700.00  $                   7,000  $                   7,000 

CN-9 Foundation walls & Garage Ramp Walls                   320 cy                    700.00  $               224,000  $               224,000 

CN-10 Slab on grade (Including gravel, vapor barrier)              32,000 sf                      20.00  $               640,000  $               640,000 

CN-11 Slabs on grade - garage ramp                3,800 sf                      35.00  $               133,000  $               133,000 

CN-12 Slabs on deck              93,000 sf                      12.00  $            1,116,000  $            1,116,000 

CN-13 Slabs on deck - mezzanine  $                         -    See Alternates 

CN-14 Slabs on deck - garage ramp                1,900 sf                      20.00  $                 38,000  $                 38,000 

CN-15 Infill metal pan stairs                3,071 sf                      65.00  $               199,615  $               199,615 

04 20 00 MASONRY gsf                  26.80 

MN-16 CMU walls for stairs & Elevator shaft              13,000 sf                      30.00  $               390,000  $               390,000 

MN-17 Concrete pad for Transformers                   480 sf                      10.00  $                   4,800  $                   4,800 

MN-18 Stone clad- Cast stone              13,300 sf                      65.00  $               864,500  $               864,500 

MN-19 Cornice- Integral Color board & profile material                7,314 sf                      65.00  $               475,410  $               475,410 

MN-20 Band-Cast stone                2,329 sf                      65.00  $               151,385  $               151,385 

MN-21 Plaster-Cast stone                6,001 sf                      65.00  $               390,065  $               390,065 

MN-22 Granite water table                   450 sf                    150.00  $                 67,500  $                 67,500 

05 12 00 STRUCTRUAL STEEL gsf                  52.21 

SS-23 New Structural steel columns,  beams, connections                   545 ton                 6,500.00  $            3,544,245  $            3,544,245 

SS-24 Metal Deck              92,816 sf                      11.00  $            1,020,976  $            1,020,976 

05 50 00 METAL FABRICATIONS gsf                    8.42 

Cast-in-place concrete

General Requirements

Façade

Miscellaneous metals

Concrete masonry unit walls

McIntyre Federal Building

50% SD

16-Mar-2023

S2A NEW BUILDINGS Revision 4

Structural Steel
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MF-25 Metal Railing R-1                   205 lf                    550.00  $               112,750  $               112,750 

MF-26 Metal Railing R-2                   407 lf                    550.00  $               223,850  $               223,850 

MF-27 Metal column covers                     15 ea               15,000.00  $               225,000  $               225,000 

MF-28 Metal Pan Stairs                     14 fl               12,500.00  $               175,000  $               175,000 

06 10 00 ROUGH CARPENTRY gsf                    2.63 ='CP00 MATRIX'!G7

RC-29 Install Exterior Hollow metal double doors                       4 ea                    500.00  $                   2,000  $                   2,000 

RC-30 Install hollow metal single door                       5 ea                    300.00  $                   1,500  $                   1,500 

RC-31 Install interior hollow metal single door                     21 ea                    300.00  $                   6,300  $                   6,300 

RC-32 Install interior hollow metal double door                       3 ea                    550.00  $                   1,650  $                   1,650 

RC-33 Install Fire rated apartment entry doors                     45 ea                    300.00  $                 13,500  $                 13,500 

RC-34 Install apartment interior doors                   110 ea                    300.00  $                 33,000  $                 33,000 

RC-35 Install apartment closet double doors                     83 ea                    300.00  $                 24,900  $                 24,900 

RC-36 Install apartment closet single doors                     65 ea                    250.00  $                 16,250  $                 16,250 

RC-37 Furnish and install blocking to common areas              87,445 gsf                        0.50  $                 43,723  $                 43,723 

RC-38
Allowance for miscellaneous rough carpentry to common areas not 
listed above

             87,445 gsf                        1.00  $                 87,445  $                 87,445 

06 22 00 MILLWORK gsf                    6.11 

MW-39 Kitchen Countertops & Base cabinets                   375 lf                    550.00  $               206,250  $               206,250 

MW-40 Kitchen Island Countertops & Base cabinets                   195 lf                    350.00  $                 68,250  $                 68,250 

MW-42 Closet Wire shelf w/ hanger roads                   732 lf                      75.00  $                 54,900  $                 54,900 

MW-44 Furnish and install vanity fixed to wall                   215 lf                    250.00  $                 53,750  $                 53,750 

MW-45 Residential lobby desk & package millwork                       1 alw               50,000.00  $                 50,000  $                 50,000 

MW-46 Furnish & install wood wall base at apartment hallways                8,518 lf                        7.00  $                 59,626  $                 59,626 

07 50 00 ROOFING & SIDING PANELS gsf                  15.08 

RF-47 New EPDM Roof              14,528 sf                      20.00  $               290,560  $               290,560 
RF-48 Waterproofing at garage roof              16,724 sf                      15.00  $               250,860  $               250,860 

RF-49 IPE deck at terrace/obs deck/amenity                7,710 sf                      25.00  $               192,750  $               192,750 

RF-50 Metal panels at façade                6,150 sf                      95.00  $               584,250  $               584,250 

07 80 00 SPRAY INSULATION & FIREPROOFING gsf                    4.42 

FF-51 Fire proof new steel              80,676 sf                        2.50  $               201,690  $               201,690 

Millwork

Fireproof

Façade

Miscellaneous

Wall base

Install doors, frames and hardware

Blocking

Roofing

Spray Insulation
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87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

S2A NEW BUILDINGS Revision 4

FF-52 Spray insulation at underside of garage deck              37,000 sf                        5.00  $               185,000  $               185,000 

07 92 00 JOINT SEALANTS gsf                    0.23 

FF-53 Misc. Caulking & sealants              80,676 sf                        0.25  $                 20,169  $                 20,169 

08 10 00 METAL DOORS & FRAMES gsf                    3.30 

ND-54 Furnish only exterior Hallow metal double doors                       8 ea                 2,500.00  $                 20,000  $                 20,000 

ND-55 Furnish only  single door- Fire rated with welded frames                       5 ea                 1,250.00  $                   6,250  $                   6,250 

ND-56

Furnish only interior single door- Fire rated. Wood solid core w/ HM 
metal frame. Applied wood trim. Keyed lockset hardware, closers, 
kickplates & gasketing

                    21 ea                 1,250.00  $                 26,250  $                 26,250 

ND-57 Furnish only interior hollow metal double doors                       3 ea                 1,000.00  $                   3,000  $                   3,000 

ND-58
Furnish Fire rated apartment entry doors- Wood solid core door w/ 
adjustable frames for opaque frames, factory primed, privacy viewer

                    45 ea                 1,250.00  $                 56,250  $                 56,250 

ND-59
Furnish apartment interior doors- 6'8" Hallow core door w/ wood 
frames & trim. Factory primed.

                  110 ea                    750.00  $                 82,500  $                 82,500 

ND-60 Furnish apartment closet double doors                     83 leaf                    750.00  $                 62,250  $                 62,250 

ND-61 Furnish apartment closet single doors                     65 ea                    500.00  $                 32,500  $                 32,500 

08 30 00 CURTAINWALLS & STOREFRONTS gsf                    5.44 

CW-62 SF Store fronts                1,308 sf                    125.00  $               163,500  $               163,500 

CW-63 SF Storefront single doors                       3 ea  $                         -    Included  

CW-64 SF Storefront double doors                       3 ea  $                         -    Included  

CW-65 CW storefront windows                2,079 sf                    150.00  $               311,850  $               311,850 

CW-66 CW storefront double doors                       6 ea  $                         -    Included 

CW-67 CW storefront single doors                      -   ea  $                         -    Included 

08 33 00 OVERHEAD GARAGE DOORS gsf                    0.86 

OH-71 New Garage Door                       1 ea               75,000.00  $                 75,000  $                 75,000 

08 50 00 WINDOWS gsf                    8.41 

WN-69 Type W5 Windows                   175 ea                 2,720.00  $               476,000  $               476,000 

WN-70 Type W3 Windows                   114 ea                 1,275.00  $               145,350  $               145,350 

WN-71 SF small windows                     84 ea                 1,360.00  $               114,240  $               114,240 

08 81 26 INTERIOR GLAZING gsf                    1.66 

GL-72 Shower Enclosure                     58 ea                 2,500.00  $               145,000  $               145,000 

09 22 16 STEEL STUD PARTITIONS and LININGS gsf                  20.17 

OVERHEAD DOOR

Caulking & Sealants

Storefronts & Windows

Storefronts & Curtainwalls

Furnish only doors /frames/HW

Interior Glazing

Drywall
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87,445 GSF Revision
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McIntyre Federal Building

50% SD

16-Mar-2023

S2A NEW BUILDINGS Revision 4

DW-73 LG.6.1A- 1hr fire rated double sided 5/8 type x gyp with 8" oc              30,764 sf                      12.00  $               369,173  $               369,173 

DW-74
LG.3.0B- double sided 5/8" type x gyp 3-5/8" studs, 1/2" resilient 
channel one side only

             30,089 sf                      10.00  $               300,890  $               300,890 

DW-75 LG.3.0C-  5/8" type x gyp 3-5/8" studs              10,787 sf                      10.00  $               107,870  $               107,870 

DW-76 LF.3.0C- once sided 5/8" type x gyp 3-5/8" studs                1,892 sf                        8.00  $                 15,136  $                 15,136 

DW-77 Gyp walls at basement & 1st floor areas              11,800 sf                      12.00  $               141,600  $               141,600 

DW-78 Furred walls- 1 layer of 5/8" gwb  6" metal suds              26,933 sf                        8.00  $               215,464  $               215,464 

DW-79 Exterior Back-up walls              51,144 sf                      12.00  $               613,728  $               613,728 

09 30 13 TILING gsf                    3.12 

CT-80 Waterproofing to bathroom floor                4,024 sf                        5.23  $                 21,046  $                 21,046 

CT-81 Ceramic tile laid to bathroom floor                4,024 sf                      18.00  $                 72,432  $                 72,432 
CT-82 Ceramic tile wall tiles (2 walls at bathrooms                8,376 sf                      15.00  $               125,640  $               125,640 
CT-83 Ceramic tile backsplash at kitchens                   750 sf                      15.00  $                 11,250  $                 11,250 
CT-84 Ceramic tile wall base                2,094 lf                        5.00  $                 10,470  $                 10,470 

CT-85 Mortar bed to falls and cross falls                4,024 sf                        8.00  $                 32,192  $                 32,192 

09 50 00 CEILINGS gsf                    4.10 

CF-86 ACT Ceiling 2x2  Armstrong                   380 sf                      12.70  $                   4,826  $                   4,826 

CF-87
Suspended flush set ceiling system lined with one layer 5/8" GWB 
including framing

             36,308 sf                        8.35  $               303,054  $               303,054 

CF-88 Ext GWB ceilings at passageway                1,500 sf                      15.00  $                 22,500  $                 22,500 

CF-89 Soffits at ground floor                   631 lf                      45.00  $                 28,395  $                 28,395 

09 68 00 CARPET AND RESILIENT FLOORING gsf                    5.38 

FF-90 Furnish broadloom carpet to Hallways                   343 sy                      45.00  $                 15,455  $                 15,455 

FF-91 Rubber treads & risers                   168 ea                    350.00  $                 58,800  $                 58,800 

FF-92 Resilient flooring to apartment laundry closets                   574 sf                        6.90  $                   3,961  $                   3,961 

FF-93 Resilient flooring to boh and equipment spaces                4,751 sf                        6.90  $                 32,782  $                 32,782 

FF-94 Resilient 4" Wall base at apartment kitchens, closets & BOH                5,607 sf                        4.00  $                 22,428  $                 22,428 

Resilient flooring

Broadloom carpet

Exposed grid

Suspended gypsum lined

Soffits

Floor tiling

Miscellaneous tiling items

Waterproofing
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McIntyre Federal Building

50% SD

16-Mar-2023

S2A NEW BUILDINGS Revision 4

FF-95 LVP wood              24,618 sf                      12.00  $               295,416  $               295,416 

FF-96 Walk-off mats                       4 ea                 7,500.00  $                 30,000  $                 30,000 

FF-97 Concrete Sealer                2,238 sf                        5.00  $                 11,190  $                 11,190 

09 91 00 PAINTING gsf                    4.97 

PT-98 Paint GWB partitions            326,819 sf                        0.75  $               245,114  $               245,114 

PT-99 Paint GWB ceilings & Soffits              36,308 sf                        1.50  $                 54,462  $                 54,462 

PT-100 Paint Doors/Frames                   340 ea                    100.00  $                 34,000  $                 34,000 

PT-101 Misc. Touch ups                       1 alw               20,000.00  $                 20,000  $                 20,000 

PT-102 Allowance - wallcoverings/accent paints              80,676 sf                        1.00  $                 80,676  $                 80,676 

PT-102 sf                        0.50  $                         -    $                         -   

10 00 00 SPECIALTIES gsf                    1.19 

SP-103 Toilet Compartments                       4 ea                 1,250.00  $                   5,000  $                   5,000 

SP-104 Urinal Screens                       6 ls                    500.00  $                   3,000  $                   3,000 

SP-105 Toilet paper holder                       6 ea                      57.16  $                      343  $                      343 

SP-106 Soap dispenser                       4 ea                      80.03  $                      320  $                      320 

SP-107 Paper towel dispenser and bin unit                       4 ea                    400.12  $                   1,600  $                   1,600 

SP-108 Paper toilet cover dispenser                       6 ea                      40.02  $                      240  $                      240 

SP-109 Dyson air blade hand dryer                       2 ea                 1,486.15  $                   2,972  $                   2,972 

SP-110 Grab rail                     24 ea                    108.61  $                   2,607  $                   2,607 

SP-111 Residential bathroom accessories                     58 ea                    925.00  $                 53,650  $                 53,650 

SP-112 Mail receptacles                       1 ls               15,000.00  $                 15,000  $                 15,000 

SP-113 Package concierge                       1 ea                           -    $                         -    Excluded 

SP-114 Fire extinguishers/cabinets                     29 ea                    400.00  $                 11,659  $                 11,659 

10 41 00 SIGNAGE gsf                    1.00 

SG-120 Code Required Signage              87,445 sf                        1.00  $                 87,445  $                 87,445 

11 00 00 APPLIANCES gsf                    3.22 

AP-116 Refrigerators                     45 ea                 1,500.00  $                 67,500  $                 67,500 

AP-117 Dishwashers                     45 ea                 1,250.00  $                 56,250  $                 56,250 

AP-118 Washer/Dryer                     45 ea                 2,000.00  $                 90,000  $                 90,000 

AP-119 Microwave                     45 ea                    500.00  $                 22,500  $                 22,500 

AP-120 Range                     45 ea                 1,000.00  $                 45,000  $                 45,000 

Apartment Appliances

Signage

Toilet Accessories

Prepare and paint as internal work

Concrete Sealer

Package/Postal Specialties

Fire protection specialties

Walk-off mats

Toilet Partitions
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McIntyre Federal Building

50% SD

16-Mar-2023

S2A NEW BUILDINGS Revision 4

12 20 00 WINDOW TREATMENTS gsf                    0.94 

SC-129 Window treatments at units                   980 lf                      75.00  $                 73,500  $                 73,500 

SC-129 Window treatments at amenity                     60 lf                    150.00  $                   9,000  $                   9,000 

13 00 00 SPECIAL CONSTRUCTION gsf                    2.50 

SC-130 Allowance - wheel stops                     60 ea                    500.00  $                 30,000  $                 30,000 

SC-130 Dock Bumpers                       1 ea                 7,500.00  $                   7,500  $                   7,500 

SC-130 Allowance bike storage                       1 alw               50,000.00  $                 50,000  $                 50,000 

SC-131 Mech Screen                2,384 sf                      55.00  $               131,120  $               131,120 

14 00 00 ELEVATORS gsf                  11.66 

EL-127 New Residential Elevators                       2 ea             290,000.00  $               580,000  $               580,000 

EL-128 New public elevator                       1 ea             270,000.00  $               270,000  $               270,000 

EL-129 Retail Elevator (LULA)                       1 ea               75,000.00  $                 75,000  $                 75,000 

EL-130 Cab finishes in resi elevator                       1 ls               25,000.00  $                 25,000  $                 25,000 

EL-131 Cab finishes in public elevator                       1 ls               25,000.00  $                 25,000  $                 25,000 

EL-132 Cab finishes in retail elevator                       1 ls               35,000.00  $                 35,000  $                 35,000 

EL-133 Trash Chutes                       1 ls               10,000.00  $                 10,000  $                 10,000 

21 00 00 FIRE SUPRESSION gsf                    6.80 

FS-133 Sprinkler Systems  $                         -    $                         -   

PD-134 New sprinkler systems              87,445 sf                        6.80  $               594,626  $               594,626 

22 00 00 PLUMBING gsf                  40.63 

Residential Sanitary Fixtures

PD-135 Bath/shower fixtures                     58 ea                 1,050.00  $                 60,900  $                 60,900 

PD-136 Water closet, WC-1                     58 ea                 1,000.00  $                 58,000  $                 58,000 

PD-137 Urinal, UR-1                       5 ea                 1,227.00  $                   6,135  $                   6,135 

PD-138 Lavatory, L-1, wall                     71 ea                    850.00  $                 60,350  $                 60,350 

PD-139 Mop sink, MS-1                       4 ea                    762.20  $                   3,049  $                   3,049 

PD-140 Floor drain                     10 ea                    259.60  $                   2,596  $                   2,596 

PD-141 Floor sink - 12" dia w/grate                       2 ea                    486.80  $                      974  $                      974 

PD-142 Hose bib                       5 ea                    204.70  $                   1,024  $                   1,024 

Rough-ins

New Elevators

Cab Finishes

Trash Chutes

Bicycle Storage

Loading Dock Equipment

Wheel Stops

Mechanical Screens

Window Treatments
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S2A NEW BUILDINGS Revision 4

PD-143 Complete rough-in at fixture                   126 ea                 1,050.00  $               132,300  $               132,300 

PD-144 Connect for dishashwer/washer dryer                     90 ea                    350.00  $                 31,500  $                 31,500 

Domestic Cold Water

PD-145 Domestic Cold Water Piping              87,445 sf                        8.14  $               711,802  $               711,802 

Domestic Hot Water  $                         -    $                         -   

PD-146 Domestic Hot Water Piping              13,225 lf                      11.25  $               148,781  $               148,781 

Waste Piping  $                         -    $                         -   

PD-147 Waste Piping, SF              87,445 sf                        8.50  $               743,283  $               743,283 

Vent Piping  $                         -    $                         -   

PD-148 Waste Piping, SF              87,445 sf                        8.50  $               743,283  $               743,283 

Roof Drainage  $                         -    $                         -   

PD-149 Roof Drainage, Allowance              87,445 sf                        1.85  $               161,773  $               161,773 

Condensate Drainage  $                         -   

PD-150 Trap and equipment connect                     60 ea                    457.40  $                 27,444  $                 27,444 

PD-151 3/4" pipe, cu type M, in bldg                3,000 lf                      36.57  $               109,710  $               109,710 

Natural Gas  $                         -    $                         -   

PD-152 Rough-in / connect at water heater                       1 ea                 1,140.00  $                   1,140  $                   1,140 

PD-153 Natural gas piping              87,445 sf                        2.00  $               174,890  $               174,890 

Miscellaneous Plumbing  $                         -    $                         -   

PD-154 Test / clean plumbing                   480 alw                    123.71  $                 59,381  $                 59,381 

PD-155 Start-up/check-out                   480 alw                    148.46  $                 71,261  $                 71,261 

PD-156 Commissioning assist                   240 alw                    130.23  $                 31,255  $                 31,255 

PD-157 Access panels                     50 alw                    225.40  $                 11,270  $                 11,270 

PD-158 Piping identification                5,000 alw                      28.86  $               144,300  $               144,300 

PD-159 Penetrations and firestopping for plumbing              87,445 alw                        0.65  $                 56,839  $                 56,839 

23 00 00 HVAC gsf                  50.00 

HVAC  $                         -   

AC-160 HVAC systems              87,445 sf                      50.00  $            4,372,250  $            4,372,250 

25 00 00 INTEGRATED AUTOMATION gsf                    6.00 

HVAC Direct Digital Controls

IA-161 DDC controls              87,445 sf                        6.00  $               524,670  $               524,670 

26 00 00 ELECTRICAL gsf                  54.79 

LP-161 General 

LP-162 Temp. power/lighting during construction              87,445 sf                        2.00  $               174,890  $               174,890 

LP-163 Connect new incoming service                       2 ea               30,000.00  $                 60,000  $                 60,000 

LP-163 Distribution equipment

LP-164 New switchgear/feeders/distribution panels              87,445 sf                      15.00  $            1,311,675  $            1,311,675 

LP-165 Connect new incoming service                       2 ea               30,000.00  $                 60,000  $                 60,000 
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LP-165 HVAC and equipment connections

LP-166 Power to HVAC              87,445 sf                      13.00  $            1,136,785  $            1,136,785 

LP-166 Convenience power

LP-167 General receptacles/power              87,445 sf                      10.00  $               874,450  $               874,450 

LP-167 Lighting and lighting control  $                         -    $                         -   

LP-168 Lighting and lighting control allowance -              80,676 sf                      12.00  $               968,112  $               968,112 

LP-168 Misc. Electrical  $                         -    $                         -   

EL-169 Consumables                       1 ls               25,000.00  $                 25,000  $                 25,000 

EL-170 Equipment rentals                       1 ls               15,000.00  $                 15,000  $                 15,000 

EL-171 Testing/commissioning                       1 ls               50,000.00  $                 50,000  $                 50,000 

EL-172 Standby labor for other trades                   600 hr                    125.00  $                 75,000  $                 75,000 

LP-173 Charging stations                       4 ea               10,000.00  $                 40,000  $                 40,000 

27 00 00 COMMUNICATIONS gsf                    2.00 

Voice and Data system

CM-174 Tel/data              87,445 sf                        2.00  $               174,890  $               174,890 

28 00 00 ELECTRICAL SAFETY & SECURITY gsf                    6.00 

Security system

ES-175 Security system allowance              87,445 ls                        2.75  $               240,474  $               240,474 

Fire alarm system

ES-176 New FA System              87,445 sf                        3.25  $               284,196  $               284,196 

31 00 00 EARTHWORK gsf                    5.03 

CN-177 Excavation/showing allowance for foundations                6,852 cy                      35.00  $               239,815  $               239,815 

CN-178 Allowance - dewatering                       1 alw             200,000.00  $               200,000  $               200,000 

60 00 00 GENERAL ALLOWANCES gsf                    2.63 

Fit out allowances

GA-179 Amenity space fit out                   920 sf                    250.00  $               230,000  $               230,000 

TRADE SUBTOTAL       87,445 SF            414.11  $                                         36,211,691 

Excavation for foundations

S2A New Buildings Page 24 of 61 3/16/2023



Scope 2B: Shed/Plaza/Stair

S2B Title Page 25 of 61 3/16/2023



Project

Estimate

Date

8,463 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                  22.57 

GR-1 General Requirements                       1 ls             191,000.00  $               191,000  $               191,000 

03 00 00 CONCRETE gsf                    4.73 

CN-2 Cast in place grand stair                1,200 sf                      25.00  $                 30,000  $                 30,000 

CN-3 Cast in place ramp                   400 sf                      25.00  $                 10,000  $                 10,000 

05 12 00 STRUCTURAL STEEL gsf                128.81 

SS-4 AESS Steel for Market Shed                     91 ton               12,000.00  $            1,090,148  $            1,090,148 

05 50 00 METAL FABRICATIONS gsf                    5.20 

MF-5 Handrail at ADA ramp                     40 lf                    350.00  $                 14,000  $                 14,000 

MF-6 Handrails at stairs                     60 lf                    500.00  $                 30,000  $                 30,000 

07 80 00 SPRAY INSULATION & FIREPROOFING gsf                  11.82 

FF-7 Fire proof new steel                       1 alw             100,000.00  $               100,000  $               100,000 

07 92 00 JOINT SEALANTS gsf                    0.59 

JS-8 Misc. caulking & sealants                       1 ls                 5,000.00  $                   5,000  $                   5,000 

08 30 00 CURTAINWALLS gsf                274.73 

CW-9 Heated glass roof panels                9,300 sf                    250.00  $            2,325,000  $            2,325,000 

09 91 00 PAINTING gsf                    3.30 

PT-10 Paint exposed steel                2,538 lf                      11.00  $                 27,918  $                 27,918 

21 00 00 FIRE SUPRESSION gsf                    6.80 

FS-10 Sprinklers

FS-11 Wet pipe sprinklers                8,463 sf                        6.80  $                 57,548  $                 57,548 

FS-11  $                         -    $                         -   

26 00 00 ELECTRICAL gsf                  25.73 

EL-11 General

EL-12 Temp. power for construction                8,463 sf                        1.00  $                   8,463  $                   8,463 

Convenience power ea  $                         -    $                         -   

EL-13 Power for heated glass                       1 alw               25,000.00  $                 25,000  $                 25,000 

EL-14 Allowance - power/receptacles                       1 alw               15,000.00  $                 15,000  $                 15,000 

Lighting ea  $                         -    $                         -   

Revision 4

McIntyre Federal Building

50% SD

16-Mar-2023

General Requirements

Concrete masonry unit walls

Miscellaneous metals

Joint Sealants

S2B SHED, PLAZA, & STAIR

Fireproofing

Railings & Guardrails

Curtainwalls

Prepare and paint as internal work
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Revision 4

McIntyre Federal Building

50% SD

16-Mar-2023

S2B SHED, PLAZA, & STAIR

EL-15 Allowance - lighting at market hall                       1 alw             169,260.00  $               169,260  $               169,260 

32 00 00 Landscape gsf                107.93 

LS-15 Site Paving  $                         -    $                         -   

LS-16 Brick pavement on concrete base                3,700 sf                      80.00  $               296,000  $               296,000 

LS-17 Granite pavement on concrete base                2,400 sf                    100.00  $               240,000  $               240,000 

LS-17 Site Improvements  $                         -    $                         -   

LS-18 Stone steps                1,200 sf                    200.00  $               240,000  $               240,000 

LS-19 Site retaining walls                   229 lf                    600.00  $               137,400  $               137,400 

        8,463 SF            592.19  $                                           5,011,737 TRADE SUBTOTAL 
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00 00 00 GENERAL REQUIREMENTS gsf                    5.30 

GR-1 General Requirements                       1 ls             196,000.00  $               196,000  $               196,000 

02 41 00 DEMOLTION gsf                    8.38 

DM-2 Clear existing plantings                9,290 sf                        1.00  $                   9,290  $                   9,290 

DM-3 Remove & dispose topsoil                   229 cy                      30.00  $                   6,870  $                   6,870 

DM-4 Remove & dispose trees & stumps                       5 ea                 1,500.00  $                   7,500  $                   7,500 

DM-5 Remove & dispose of bituminous pavement                5,470 sy                      10.00  $                 54,700  $                 54,700 

DM-6 Remove & dispose of brick pavement                   178 sy                      10.00  $                   1,780  $                   1,780 

DM-7 Remove & dispose of granite curbs                2,320 lf                      10.00  $                 23,200  $                 23,200 

DM-8 Remove & dispose concrete planters                       2 ea                    100.00  $                      200  $                      200 

DM-9 Remove & dispose existing bollards                     11 ea                    100.00  $                   1,100  $                   1,100 

DM-10 Remove & dispose of masonry retaining wall                   958 lf                    150.00  $               143,700  $               143,700 

DM-11 Remove & dispose of existing fence                   733 lf                      50.00  $                 36,650  $                 36,650 

DM-12 Misc. Removals Allowance                       1 ls               25,000.00  $                 25,000  $                 25,000 

03 00 00 CONCRETE gsf                    2.47 

CN-13 Foundations for seat walls                   125 lf                    200.00  $                 25,000  $                 25,000 

CN-14 Foundations for retaining walls                   229 lf                    200.00  $                 45,800  $                 45,800 

CN-15 Foundations for stone steps                1,375 sf                      15.00  $                 20,625  $                 20,625 

22 00 00 PLUMBING gsf                    0.27 

PL-15 Refer to Core & Shell  $                         -    Included 

PL-16 Water supply to POC for irrigation                       1 ls               10,000.00  $                 10,000  $                 10,000 

26 00 00 ELECTRICAL gsf                    0.68 

EL-16 Power for Landscape Items

EL-17 Allowance - power to irrigation/water feature                       1 ls               25,000.00  $                 25,000  $                 25,000 

31 00 00 EARTHWORK gsf                    1.43 

Earthwork

EW-18 Grading, fine grading, compaction                       1 ls               50,000.00  $                 50,000  $                 50,000 

EW-19 Catch basin inserts                       1 alw                 3,000.00  $                   3,000  $                   3,000 

32 00 00 LANDSCAPING gsf                127.66 

Tree Protection & Pruning

LS-20 Tree Protection                   160 lf                      15.00  $                   2,400  $                   2,400 

LS-21 Individual Tree Protection                       2 ea                 1,500.00  $                   3,000  $                   3,000 

LS-22 Pruning existing trees                       2 ea               10,000.00  $                 20,000  $                 20,000 

LS-22 Site Paving  $                         -    $                         -   

LS-23 wire cut brick pavement on gravel base              18,902 sf                      60.00  $            1,134,120  $            1,134,120 

LS-24 Granite paving on Gravel base              14,798 sf                      80.00  $            1,183,840  $            1,183,840 

S3 OPEN SPACE & STREET SCAPE

General Requirements

Demolition

Revision 4

Cast in place concrete

McIntyre Federal Building

50% SD

16-Mar-2023
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Project

Estimate

Date

37,000 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

S3 OPEN SPACE & STREET SCAPE Revision 4

McIntyre Federal Building

50% SD

16-Mar-2023

LS-25 Permeable Pavers                   951 sf                      65.00  $                 61,815  $                 61,815 

LS-26 Stone dust pavement                1,458 sf                      30.00  $                 43,740  $                 43,740 

LS-26 Site Improvements  $                         -    $                         -   

LS-27 Stone steps                1,375 sf                    200.00  $               275,000  $               275,000 

LS-28 Site retaining walls                   229 lf                    600.00  $               137,400  $               137,400 

LS-29 Site seat walls                   125 lf                    750.00  $                 93,750  $                 93,750 

LS-30 Stainless Steel handrail w/ brushed finish                   487 lf                    500.00  $               243,500  $               243,500 

LS-31 Orn. Steel fence                   472 lf                    650.00  $               306,800  $               306,800 

LS-32 Water feature                       1 alw             180,000.00  $               180,000  $               180,000 

LS-32 Site Furnishings  $                         -    $                         -   

LS-33 Round table w/ two chairs                     14 ea                 4,000.00  $                 56,000  $                 56,000 

LS-34 Round table w/ four chairs                     35 ea                 5,000.00  $               175,000  $               175,000 

LS-35 Benches                     12 ea                 3,800.00  $                 45,600  $                 45,600 

LS-36 Wood top for seat walls - Ipe                     13 ea                 1,800.00  $                 23,400  $                 23,400 

LS-37 Trash receptacles                       1 alw               40,000.00  $                 40,000  $                 40,000 

LS-38 Bollards - Orn. Iron w/ solid core & reinf footings                     40 ea                 3,000.00  $               120,000  $               120,000 

LS-38 Irrigation  $                         -    $                         -   

LS-39 Site irrigation                       1 alw             100,000.00  $               100,000  $               100,000 

LS-39 Planting  $                         -    $                         -   

LS-40 Deciduous Tree planting 3 1/2"-4" Cal.                     23 ea                 2,300.00  $                 52,900  $                 52,900 

LS-41 Deciduous Tree planting 3" -3 1/2" Cal.                       3 ea                 2,100.00  $                   6,300  $                   6,300 

LS-42 Evergreen Shrub Planting 5'-6' ht                       6 ea                    500.00  $                   3,000  $                   3,000 

LS-43 Shrub planting 30-36"                   250 ea                    250.00  $                 62,500  $                 62,500 

LS-44 Perennial Planting 1 gal                   300 ea                      55.00  $                 16,500  $                 16,500 

LS-45 Groundcover Planting 1 Gal                1,200 ea                      40.00  $                 48,000  $                 48,000 

LS-46 Imported Planting Soil                   150 cy                      90.00  $                 13,500  $                 13,500 

LS-47 Shredded pine bark mulch                     29 cy                      90.00  $                   2,610  $                   2,610 

LS-47 Site Masonry  $                         -    $                         -   

LS-48 Granite Curb                3,029 lf                      90.00  $               272,610  $               272,610 

LS-48  $                         -    $                         -   

 $                                           5,408,700 TRADE SUBTOTAL       37,000 SF            146.18 
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls               56,000.00  $                 56,000  $                 56,000 

02 60 00 HAZMAT REMEDIATION & ABATEMENT gsf                        -   

HZ-2 Allowance - Remove hazardous materials/soils                       1 alw               25,000.00  $                 25,000  $                 25,000 

06 10 00 ROUGH CARPENTRY gsf                        -   

RC-3 Misc. rough carpentry allowance                       1 alw               25,000.00  $                 25,000  $                 25,000 

33 00 00 UTILITIES gsf                        -   

Water utilities

SU-4 New fire & water service connection for McIntyre @ Daniel street                       1 ls               50,000.00  $                 50,000  $                 50,000 

SU-5 Trenching, backfill and compaction                   620 lf                      56.91  $                 35,282  $                 35,282 

Sanitary Utilities

SU-6 Trenching, backfill and compaction                   620 lf                      56.91  $                 35,282  $                 35,282 

SU-7 New sewer line - 8" McIntyre Bldg                   150 lf                    200.00  $                 30,000  $                 30,000 

SU-8 New sewer line - 6" Bow Bldg                     50 lf                    200.00  $                 10,000  $                 10,000 

SU-9 New sewer line - 6" Penhallow Bldg                   420 lf                    200.00  $                 84,000  $                 84,000 

SU-10 Grease traps                       8 ea               35,000.00  $               280,000  $               280,000 

SU-11 Sewer manhole                       8 ea               15,000.00  $               120,000  $               120,000 

SU-12 connect sanitary & grease to existing mains                       4 ea               15,000.00  $                 60,000  $                 60,000 

SU-13 Sewer main upgrades at Ceres & Bow Street  $                         -    Excluded 

Drainage

SU-14 Drainage manholes                       5 ea               15,000.00  $                 75,000  $                 75,000 

SU-15 12" HPDE                   225 lf                    250.00  $                 56,250  $                 56,250 

SU-16 Trenching, backfill and compaction                   225 lf                      56.91  $                 12,804  $                 12,804 

Gas Utilities

SU-17 Trenching, backfill and compaction                     90 lf                      56.91  $                   5,122  $                   5,122 

SU-18 Utility company charges Allowance                       1 alw               50,000.00  $                 50,000  $                 50,000 

SU-19 New gas line into new buildings  $                         -    Included above 

SU-20 New gas meter  $                         -    Included above 

Electrical Utilities

SU-21 New connections                       2 ea               30,000.00  $                 60,000  $                 60,000 

SU-22 Trenching, backfill and compaction                       1 ls               15,000.00  $                 15,000  $                 15,000 

Site lighting and lighting control  $                         -   

SU-23 City of Portsmouth historic sidewalk fixture on 10'-2" ductile iron pole                     14 ea               14,002.10  $               196,029  $               196,029 

SU-24
City of Portsmouth historic intersection fixture on 19' powder-coated 
S/S pole

                      2 alw               17,878.15  $                 35,756  $                 35,756 

SU-25 Precast concrete pole base                     16 ea                 1,281.78  $                 20,508  $                 20,508 

Misc. Rough Carpentry

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

HAZMAT Remediation

General Requirements

S4A ON SITE UTILITIES 
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4S4A ON SITE UTILITIES 

SU-26 Conduit, 2" pvc                1,000 ea                      13.39  $                 13,394  $                 13,394 

SU-27 Copper wire, #4 thhn                3,500 alw                        2.55  $                   8,910  $                   8,910 

SU-28 Copper wire, #8 thhn                1,100 ea                        1.40  $                   1,536  $                   1,536 

SU-29 Copper wire, #10 thhn                   800 ea                        0.97  $                      774  $                      774 

SU-30 Pull new cable including testing, terminations, equipment  $                         -    Excluded 

SU-30 Misc. Utilities Scope  $                         -    $                         -   

SU-31 Dewatering allowance                       1 alw               25,000.00  $                 25,000  $                 25,000 

SU-32 SOE/Protection of adjacent structures                       1 alw               50,000.00  $                 50,000  $                 50,000 

SU-33 Traffic control/signage/site fencing                       1 alw               25,000.00  $                 25,000  $                 25,000 

SU-33  $                         -    $                         -   

 $                                           1,461,648 TRADE SUBTOTAL               -   SF   
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls               56,000.00  $                 56,000  $                 56,000 

02 41 00 DEMOLTION gsf                        -   

DM-2 Clear existing plantings                9,290 sf                        1.00  $                   9,290  $                   9,290 

DM-3 Remove & dispose topsoil                   229 cy                      30.00  $                   6,870  $                   6,870 

DM-4 Remove & dispose of bituminous pavement                2,889 sy                      10.00  $                 28,889  $                 28,889 

DM-5 Remove & dispose of granite curbs                1,200 lf                      10.00  $                 12,000  $                 12,000 

DM-6 Misc. Removals Allowance                       1 ls               25,000.00  $                 25,000  $                 25,000 

02 60 00 HAZMAT REMEDIATION & ABATEMENT gsf                        -   

HZ-7 Allowance - Remove hazardous materials/soils                       1 alw               25,000.00  $                 25,000  $                 25,000 

06 10 00 ROUGH CARPENTRY gsf                        -   

RC-8 Misc. Rough Carpentry                       1 alw               25,000.00  $                 25,000  $                 25,000 

31 00 00 EARTHWORK gsf                        -   

LS-8 Earthwork  $                         -    $                         -   

LS-9 New fill for raised intersections/street                   236 cy                    150.00  $                 35,470  $                 35,470 

32  00 00 EXTERIOR IMPROVEMETNS gsf                        -   

LS-9 Earthwork  $                         -    $                         -   

LS-10 New fill for raised intersections/street                   236 cy                    150.00  $                 35,470  $                 35,470 

LS-10 Site Paving  $                         -    $                         -   

LS-11 Brick pavement on gravel base at street              19,514 sf                      45.00  $               878,130  $               878,130 

LS-11 Site Furnishings  $                         -    $                         -   

LS-12 Trash receptacles                       1 alw               10,000.00  $                 10,000  $                 10,000 

LS-13 Bollards - Orn. Iron w/ solid core & reinf footings                       1 alw               20,000.00  $                 20,000  $                 20,000 

LS-13 Planting  $                         -    $                         -   

LS-14 Misc trees allowance                       1 alw             150,000.00  $               150,000  $               150,000 

LS-14 Site Masonry  $                         -    $                         -   

LS-15 Granite Curb                1,000 lf                      90.00  $                 90,000  $                 90,000 

LS-15  $                         -    $                         -   

33 00 00 UTILITIES gsf                        -   

Drainage

SU-16 Catch Basins                       5 ea               15,000.00  $                 75,000  $                 75,000 

SU-17 12" HPDE                     70 lf                    250.00  $                 17,500  $                 17,500 

SU-18 Trenching, backfill and compaction                     70 lf                      56.91  $                   3,983  $                   3,983 

SU-18 Misc. Utilities Scope  $                         -    $                         -   

SU-19 Traffic control/signage/site fencing                       1 alw               25,000.00  $                 25,000  $                 25,000 

S4B RIGHT OF WAY UTILITIES

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

HAZMAT Remediation

Misc. Rough Carpentry

Demolition
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

S4B RIGHT OF WAY UTILITIES

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

 $                                           1,528,603 SF   TRADE SUBTOTAL               -   
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls             122,000.00  $               122,000  $               122,000 

02 60 00 HAZMAT REMEDIATION & ABATEMENT gsf                        -   

HZ-2 Allowance - Remove hazardous materials/soils                       1 alw               50,000.00  $                 50,000  $                 50,000 

06 10 00 ROUGH CARPENTRY gsf                        -   

RC-3 Maintain egress & protect existing storefronts                1,000 lf                    300.00  $               300,000  $               300,000 

33 00 00 UTILITIES gsf                        -   

Water utilities

SU-4 Water main upgrades at Bow & Chapel Streets                   950 lf                    350.00  $               332,500  $               332,500 

SU-5 Water main upgrades at Penhallow Street                   425 lf                    350.00  $               148,750  $               148,750 

SU-6 Trenching, backfill and compaction                1,375 lf                      56.91  $                 78,246  $                 78,246 

Sanitary Utilities

SU-7 Allowance - sewer upgrades at Ceres Street                       1 alw             250,000.00  $               250,000  $               250,000 

SU-8 Trenching, backfill and compaction  $                         -    Included above 

SU-9 Paving  $                         -    Included above 

Electrical Utilities - Market

SU-10 Conduit, 5" pvc                5,220 lf                      41.77  $               218,062  $               218,062 

SU-11 Copper wire, #4/0 bare                   949 lf                        8.99  $                   8,530  $                   8,530 

SU-12 Electrical vault, 7' x 13'                       2 ea               22,006.31  $                 44,013  $                 44,013 

SU-13 Electrical switch                       1 ea               12,000.00  $                 12,000  $                 12,000 

SU-14 Trenching, backfill and compaction                   580 lf                      56.91  $                 33,006  $                 33,006 

SU-15 Concrete encasement                   174 cy                    246.94  $                 42,968  $                 42,968 

SU-16 Utility company charges Allowance                       1 alw               75,000.00  $                 75,000  $                 75,000 

SU-17 Remove existing utility poles                       5 ea  $                         -    Included above 

SU-18 Remove existing McIntyre transformer                       1 ea  $                         -    Included above 

SU-19 Disconnect & remove existing overhead lines  $                         -    Included above 

SU-20 Reconnect adjacent properties  $                         -    Included above 

SU-21 Run power lines in new duct banks  $                         -    Included above 

Electrical Utilities - Penhallow

SU-22 Conduit, 5" pvc                3,420 lf                      41.77  $               142,868  $               142,868 

SU-23 Copper wire, #4/0 bare                   622 lf                        8.99  $                   5,589  $                   5,589 

SU-24 Electrical vault, 7' x 13'                       1 ea               22,006.31  $                 22,006  $                 22,006 

SU-25 Coring into existing manholes                       1 ls                 5,000.00  $                   5,000  $                   5,000 

SU-26 Precast Concrete Transformer Pad & Grounding                       4 ea                 6,001.31  $                 24,005  $                 24,005 

SU-27 Trenching, backfill and compaction                   380 lf                      56.91  $                 21,624  $                 21,624 

SU-28 Concrete encasement                   114 cy                    246.94  $                 28,151  $                 28,151 

S4C NEIGHBORHOOD INFRASTRUCTURE

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

HAZMAT Remediation

Misc. Rough Carpentry
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

S4C NEIGHBORHOOD INFRASTRUCTURE

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

SU-29 Utility company charges Allowance                       1 alw               75,000.00  $                 75,000  $                 75,000 

SU-30 Remove existing utility poles                       4 ea  $                         -    Included above 

SU-31 Disconnect & remove existing overhead lines  $                         -    Included above 

SU-32 Reconnect adjacent properties  $                         -    Included above 

SU-33 Run power lines in new duct banks  $                         -    Included above 

SU-34 New transformers  $                         -    Included above 

Electrical Utilities - Bow

SU-35 Conduit, 5" pvc                2,160 lf                      41.77  $                 90,232  $                 90,232 

SU-36 Copper wire, #4/0 bare                   393 lf                        8.99  $                   3,530  $                   3,530 

SU-37 Electrical vault, 7' x 13'                       1 ea               22,006.31  $                 22,006  $                 22,006 

SU-38 Trenching, backfill and compaction                   240 lf                      56.91  $                 13,658  $                 13,658 

SU-39 Concrete encasement                     72 cy                    246.94  $                 17,780  $                 17,780 

SU-40 Utility company charges Allowance                       1 alw               50,000.00  $                 50,000  $                 50,000 

SU-41 Remove existing utility poles                       4 ea  $                         -    Included above 

SU-42 Disconnect & remove existing overhead lines  $                         -    Included above 

SU-43 Reconnect adjacent properties  $                         -    Included above 

SU-44 Run power lines in new duct banks  $                         -    Included above 

Electrical Utilities - Daniel

SU-45 Conduit, 5" pvc                3,375 lf                      41.77  $               140,988  $               140,988 

SU-46 Copper wire, #4/0 bare                   614 lf                        8.99  $                   5,515  $                   5,515 

SU-47 Electrical vault, 7' x 13'                       1 ea               22,006.31  $                 22,006  $                 22,006 

SU-48 Coring into existing manholes                       1 ls                 5,000.00  $                   5,000  $                   5,000 

SU-49 Precast Concrete Transformer Pad & Grounding                       2 ea                 6,001.31  $                 12,003  $                 12,003 

SU-50 Trenching, backfill and compaction                   375 lf                      56.91  $                 21,340  $                 21,340 

SU-51 Concrete encasement                   113 cy                    246.94  $                 27,781  $                 27,781 

SU-52 Utility company charges Allowance                       1 alw               75,000.00  $                 75,000  $                 75,000 

SU-53 Remove existing utility poles                      -   ea  $                         -    Included above 

SU-54 Disconnect & remove existing overhead lines  $                         -    Included above 

SU-55 Reconnect adjacent properties  $                         -    Included above 

SU-56 Run power lines in new duct banks  $                         -    Included above 

SU-57 New transformers                       2 ea  $                         -    Included above 

Communications Utilities

SU-58 Conduit, 4" pvc                1,600 lf                      29.00  $                 46,401  $                 46,401 

SU-59 Conduit, 3" pvc                   800 lf                      20.45  $                 16,361  $                 16,361 

SU-60 Pull box, 48"x72"x48" Telecommunication                       2 ea                 3,943.59  $                   7,887  $                   7,887 

SU-61 Trenching, backfill and compaction                   800 lf                      56.91  $                 45,525  $                 45,525 

SU-62 Concrete encasement                   100 cy                    246.94  $                 24,694  $                 24,694 

SU-63 Telecom company scope of work                       1 alw             100,000.00  $               100,000  $               100,000 

SU-64 Disconnect & remove existing services  $                         -    Excluded 

SU-65 Pull new cable including testing, terminations, equipment  $                         -    Excluded 
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S4C NEIGHBORHOOD INFRASTRUCTURE

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

SU-65 Misc. Utilities Scope  $                         -    $                         -   

SU-66 Dewatering allowance                       1 alw             100,000.00  $               100,000  $               100,000 

SU-67 SOE/Protection of adjacent structures                       1 alw             250,000.00  $               250,000  $               250,000 

SU-68 Traffic control/signage/site fencing                       1 alw               25,000.00  $                 25,000  $                 25,000 

 $                                           3,162,025 TRADE SUBTOTAL               -   SF   
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls             275,000.00  $               275,000  $               275,000 

TRADE COST gsf                        -   

DM-2 Allowance add for all trade prevailing wage                       1 ls        68,778,448.02  $          68,778,448 10%  $            6,877,845 

ALT1 PREVAILING WAGE

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

Trade Costs

 $                                           7,152,845 TRADE SUBTOTAL               -   SF   
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 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls               36,000.00  $                 36,000  $                 36,000 

02 41 00 DEMOLITION gsf                        -   

DM-2 Demo existing roof              14,528 sf                        5.00  $                 72,640  $                 72,640 

05 12 00 STRUCTURAL STEEL gsf                        -   

SS-3 Dunnage for new PV panels                       2 tn                 8,500.00  $                 17,000  $                 17,000 

06 10 00 ROUGH CARPENTRY gsf                        -   

RC-4 Roof protection/guardrails/ets                       1 ls               28,000.00  $                 28,000  $                 28,000 

07 50 00 ROOFING gsf                        -   

RF-5 New roof at PV panels              14,528 sf                      20.00  $               290,560  $               290,560 

26 00 00 ELECTRIC gsf                        -   

Power & Distribution

SU-6 Allowance - new photovoltaic system                       1 alw             500,000.00  $               500,000  $               500,000 

Roofing

Structural Steel

 $                                              944,200 

Misc. Rough Carpentry

TRADE SUBTOTAL               -   SF   

General Requirements

Demolition

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4ALT2 PHOTOVOLTAIC CELLS
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Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls             (47,000.00)  $                (47,000)  $                (47,000)

03 00 00 CONCRETE gsf                        -   

CN-2 Reduced concrete walls & footings                    (16) cy                    700.00  $                (11,200)  $                (11,200)

CN-3 Reduced Slab on grade (Including gravel, vapor barrier)               (1,200) sf                      20.00  $                (24,000)  $                (24,000)

CN-4 Slabs on deck             (39,000) sf                      12.00  $              (468,000)  $              (468,000)

CN-5 Slabs on deck - mezzanine                8,391                      12.00  $               100,692  $               100,692 

CN-6 Infill metal pan stairs for mezz                       1 fl                 7,500.00  $                   7,500  $                   7,500 

04 20 00 MASONRY gsf                        -   

MN-7 Remove Cast stone finishes             (28,944) sf                      65.00  $           (1,881,360)  $           (1,881,360)

MN-8 GFRC in lieu of cast stone              28,944 sf                      50.00  $            1,447,200  $            1,447,200 

05 12 00 STRUCTRUAL STEEL gsf                        -   

SS-9 Remove Steel above level 2                  (187) ton                 6,500.00  $           (1,213,701)  $           (1,213,701)

SS-10 Remove metal deck above level 2             (39,000) sf                      11.00  $              (429,000)  $              (429,000)

SS-11 Add allowance for miscelaneous supports/columns                     10 tn                 6,500.00  $                 65,000  $                 65,000 

SS-12 Add structural steel for mezz (Allow 8#/sf)                     34 ton                 6,500.00  $               218,166  $               218,166 

SS-13 Metal Deck                8,391 sf                      11.00  $                 92,301  $                 92,301 

05 50 00 METAL FABRICATIONS gsf                        -   

MF-14 Metal column covers alternate material (target)                     15 ea               (5,000.00)  $                (75,000)  $                (75,000)

MF-15 Metal Pan Stairs                       1 ea               15,000.00  $                 15,000  $                 15,000 

06 10 00 ROUGH CARPENTRY gsf                        -   ='CP00 MATRIX'!G7

RC-16 Wood joists at 24" O.C.              28,000 lf                        8.00  $               224,000  $               224,000 

RC-17 Floor Assembly (SAB, sound mat, floor sheathing              39,000 sf                      13.75  $               536,250  $               536,250 

07 50 00 ROOFING & SIDING PANELS gsf                        -   

RF-18 Metal panels at façade alternate (target savings)                6,150 sf                    (20.00)  $              (123,000)  $              (123,000)

07 80 00 SPRAY INSULATION & FIREPROOFING gsf                        -   

FF-19 Fire proof new steel             (39,000) sf                        2.50  $                (97,500)  $                (97,500)

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT2 OPTION 2

Align to street

General Requirements

Miscellaneous metals

Alternate Structure

Alternate Façade

Fireproof

Façade

Alternate Structure

Add Mezzanine to Bow St Restaurant

Add Mezzanine to Bow St Restaurant

Rough carpentry framed above podium
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT2 OPTION 2

09 50 00 CEILINGS gsf                        -   

FF-20 Add for fire rated GWB between slabs              39,000 sf                        8.00  $               312,000  $               312,000 

10 41 00 SIGNAGE gsf                        -   

SG-21 Code Required Signage                3,400 sf                        1.00  $                   3,400  $                   3,400 

21 00 00 FIRE SUPRESSION gsf                        -   

FS-21 Sprinkler Systems

PD-22 New sprinkler systems                3,400 sf                        6.80  $                 23,120  $                 23,120 

23 00 00 HVAC gsf                        -   

HVAC  $                         -   

AC-23
Allowance - additional HVAC for mezzanine (air/water stub-in for 
future connections)

                      1 alw               25,000.00  $                 25,000  $                 25,000 

25 00 00 INTEGRATED AUTOMATION gsf                        -   

HVAC Direct Digital Controls

IA-24 DDC controls                       1 alw                 7,500.00  $                   7,500  $                   7,500 

26 00 00 ELECTRICAL gsf                        -   

LP-24 General 

LP-25 Temp. power/lighting during construction                3,400 sf                        2.00  $                   6,800  $                   6,800 

LP-25 Convenience power

LP-26 Allowance for additional power at mezzanine                       1 alw               34,000.00  $                 34,000  $                 34,000 

LP-26 Lighting and lighting control

LP-27 Temp. lighting for mezzanine                3,400 sf                        5.00  $                 17,000  $                 17,000 

28 00 00 ELECTRICAL SAFETY & SECURITY gsf                        -   

Fire alarm system

ES-28 New FA System                3,400 sf                        3.25  $                 11,050  $                 11,050 

31 00 00 EARTHWORK gsf                        -   

CN-29 Reduction in excavation due to realignement                  (185) cy                      35.00  $                  (6,481)  $                  (6,481)

Signage

 $                                         (1,230,264)

Excavation for foundations

TRADE SUBTOTAL SF   

GWB Ceilings
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                        -   

GR-1 General Requirements                       1 ls             154,000.00  $               154,000  $               154,000 

03 00 00 CONCRETE gsf                   (1.24)

CN-2 Reduced concrete walls & footings                    (16) cy                    700.00  $                (11,200)  $                (11,200)

CN-3 Reduced Slab on grade (Including gravel, vapor barrier)               (1,200) sf                      20.00  $                (24,000)  $                (24,000)

CN-4 Net change in concrete slabs on metal deck vs community plan               (5,419) sf                      12.00  $                (65,028)  $                (65,028)

04 20 00 MASONRY gsf                        -   

MN-5 Deduct Cast stone finishes façade per base option             (28,944) sf                      65.00  $           (1,881,360)  $           (1,881,360)

MN-6
GFRC In lieu of stone, adjusted quantity for change in building 
heights/footprint

             39,972 sf                      50.00  $            1,998,575  $            1,998,575 

05 12 00 STRUCTRUAL STEEL gsf                        -   

SS-7 Reduction in structural steel based on Procon take-off                  (210) ton                 6,500.00  $           (1,367,296)  $           (1,367,296)

SS-8 Net change in MTL deck quantity               (5,419) sf                      11.00  $                (59,609)  $                (59,609)

SS-9 Add allowance for miscelaneous supports/columns                     10 tn                 6,500.00  $                 65,000  $                 65,000 

05 50 00 METAL FABRICATIONS gsf                        -   

MF-10 Additional Metal column covers                     15 ea               15,000.00  $               225,000  $               225,000 

MF-11 Reduce flights of stairs in bow                       2 fl               12,500.00  $                 25,000  $                 25,000 

06 10 00 ROUGH CARPENTRY gsf                        -   

RC-12 Wood joists at 24" O.C.              17,475 lf                        8.00  $               139,799  $               139,799 

RC-13 Floor Assembly (SAB, sound mat, floor sheathing              24,340 sf                      13.75  $               334,675  $               334,675 

RC-14 Install Fire rated apartment entry doors                     25 ea                    300.00  $                   7,500  $                   7,500 

RC-15 Install apartment interior doors                     75 ea                    300.00  $                 22,500  $                 22,500 

RC-16 Furnish and install blocking to common areas              16,763 gsf                        0.50  $                   8,382  $                   8,382 

RC-17
Allowance for miscellaneous rough carpentry to common areas not 
listed above

             16,763 gsf                        1.00  $                 16,763  $                 16,763 

06 22 00 MILLWORK gsf                    3.02 

MW-18 Residential kitchencasework & bathroom vanities                     25 ea                 8,500.00  $               212,500  $               212,500 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT3 OPTION 3

General Requirements

Structural Steel

Façade

Install doors, frames and hardware

Miscellaneous metals

Rough carpentry framed above podium

Blocking

Miscellaneous

Millwork

Wall base

Align to street

Alternate Structure
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Project

Estimate

Date

 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT3 OPTION 3

MW-19 Furnish & install wood wall base at apartment hallways                4,500 lf                        7.00  $                 31,500  $                 31,500 

07 50 00 ROOFING & SIDING PANELS gsf                        -   

RF-20 Additional roofing                2,800 sf                      20.00  $                 56,000  $                 56,000 

07 80 00 SPRAY INSULATION & FIREPROOFING gsf                        -   

FF-21 Net change in steel fireproofin               (5,419) sf                        2.50  $                (13,548)  $                (13,548)

07 92 00 JOINT SEALANTS gsf                        -   

FF-22 Misc. Caulking & sealants              16,763 sf                        0.25  $                   4,191  $                   4,191 

08 10 00 METAL DOORS & FRAMES gsf                        -   

ND-23
Furnish Fire rated apartment entry doors- Wood solid core door w/ 
adjustable frames for opaque frames, factory primed, privacy viewer

                    25 ea                 1,250.00  $                 31,250  $                 31,250 

ND-24
Furnish apartment interior doors- 6'8" Hallow core door w/ wood 
frames & trim. Factory primed.

                    75 ea                    750.00  $                 56,250  $                 56,250 

08 81 26 INTERIOR GLAZING gsf                        -   

GL-25 Shower Enclosure                     25 ea                 2,500.00  $                 62,500  $                 62,500 

09 22 16 STEEL STUD PARTITIONS and LININGS gsf                        -   

DW-26 Additional Apartment walls              14,250 sf                      10.00  $               142,500  $               142,500 

DW-27 Net change in exterior walls              11,028 sf                      12.00  $               132,330  $               132,330 

09 30 13 TILING gsf                        -   

CT-28 Waterproofing to bathroom floor                2,100 sf                        5.23  $                 10,983  $                 10,983 

CT-29 Ceramic tile laid to bathroom floor                2,100 sf                      18.00  $                 37,800  $                 37,800 
CT-30 Ceramic tile wall tiles (2 walls at bathrooms                3,400 sf                      15.00  $                 51,000  $                 51,000 
CT-31 Ceramic tile backsplash at kitchens                1,125 sf                      15.00  $                 16,875  $                 16,875 
CT-32 Ceramic tile wall base                1,475 lf                        5.00  $                   7,375  $                   7,375 

CT-33 Mortar bed to falls and cross falls                2,100 sf                        8.00  $                 16,800  $                 16,800 

09 50 00 CEILINGS gsf                        -   

CF-34 Additional GWB ceilings for apartments/corridors              16,763 sf                        8.35  $               139,917  $               139,917 

09 68 00 CARPET AND RESILIENT FLOORING gsf                        -   

Roofing

Caulking & Sealants

Furnish only doors /frames/HW

Fireproof

Interior Glazing

Waterproofing

Floor tiling

Drywall

Miscellaneous tiling items

Broadloom carpet

Suspended gypsum lined
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 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT3 OPTION 3

FF-35 Allowance - additional carpet for increased hallways                     96 sy                      45.00  $                   4,320  $                   4,320 

FF-36 Resilient flooring to apartment laundry closets                   275 sf                        6.90  $                   1,898  $                   1,898 

FF-37 LVP wood              12,875 sf                      12.00  $               154,500  $               154,500 

09 91 00 PAINTING gsf                        -   

PT-38 Paint GWB partitions              48,425 sf                        0.75  $                 36,319  $                 36,319 

PT-39 Paint GWB ceilings & Soffits              16,763 sf                        1.50  $                 25,145  $                 25,145 

PT-40 Paint Doors/Frames                   100 ea                    100.00  $                 10,000  $                 10,000 

PT-41 Misc. Touch ups                       1 alw               20,000.00  $                 20,000  $                 20,000 

PT-42 Allowance - wallcoverings/accent paints              16,763 sf                        1.00  $                 16,763  $                 16,763 

10 00 00 SPECIALTIES gsf                    0.31 

SP-43 Residential bathroom accessories                     25 ea                    925.00  $                 23,125  $                 23,125 

SP-44 Fire extinguishers/cabinets                       6 ea                    400.00  $                   2,235  $                   2,235 

10 41 00 SIGNAGE gsf                        -   

SG-50 Code Required Signage              16,763 sf                        1.00  $                 16,763  $                 16,763 

11 00 00 APPLIANCES gsf                        -   

AP-46 Refrigerators                     25 ea                 1,500.00  $                 37,500  $                 37,500 

AP-47 Dishwashers                     25 ea                 1,250.00  $                 31,250  $                 31,250 

AP-48 Washer/Dryer                     25 ea                 2,000.00  $                 50,000  $                 50,000 

AP-49 Microwave                     25 ea                    500.00  $                 12,500  $                 12,500 

AP-50 Range                     25 ea                 1,000.00  $                 25,000  $                 25,000 

12 20 00 WINDOW TREATMENTS gsf                        -   

SC-52 Additional window treatment for residential units (assumes 20lf per)                   500 lf                      75.00  $                 37,500  $                 37,500 

14 00 00 ELEVATORS gsf                        -   

EL-52 Remove stop from Bow Building                      (1) ea               35,000.00  $                (35,000)  $                (35,000)

21 00 00 FIRE SUPRESSION gsf                        -   

FS-52 Sprinkler Systems  $                         -    $                         -   

PD-53 New sprinkler systems              16,763 sf                        6.80  $               113,988  $               113,988 

22 00 00 PLUMBING gsf                        -   

Sanitary Fixtures

PD-54 Bath/shower fixtures                     25 ea                 1,050.00  $                 26,250  $                 26,250 

Resilient flooring

Prepare and paint as internal work

Toilet Partitions

Fire protection specialties

Signage

Apartment Appliances

Window Treatments

New Elevators
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McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT3 OPTION 3

PD-55 Water closet, WC-1                     25 ea                 1,000.00  $                 25,000  $                 25,000 

PD-56 Lavatory, L-1, wall                     25 ea                    850.00  $                 21,250  $                 21,250 

Rough-ins

PD-57 Complete rough-in at fixture                     75 ea                 1,050.00  $                 78,750  $                 78,750 

PD-58 Connect for dishashwer/washer dryer                     25 ea                    350.00  $                   8,750  $                   8,750 

Domestic Cold Water

PD-59 Domestic Cold Water Piping              16,673 sf                        8.24  $               137,386  $               137,386 

Domestic Hot Water  $                         -    $                         -   

PD-60 Domestic Hot Water Piping              16,673 lf                      11.38  $               189,739  $               189,739 

Waste Piping  $                         -    $                         -   

PD-61 Waste Piping, SF              16,673 sf                        8.50  $               141,721  $               141,721 

Vent Piping  $                         -    $                         -   

PD-62 Waste Piping, SF              16,673 sf                        8.50  $               141,721  $               141,721 

Roof Drainage  $                         -    $                         -   

PD-63 Roof Drainage, Allowance              16,673 sf                        1.85  $                 30,845  $                 30,845 

Natural Gas  $                         -    $                         -   

PD-64 Natural gas piping              16,763 sf                        2.00  $                 33,526  $                 33,526 

Miscellaneous Plumbing  $                         -    $                         -   

PD-65 Test / clean plumbing                   160 alw                    123.71  $                 19,794  $                 19,794 

PD-66 Start-up/check-out                   160 alw                    148.46  $                 23,754 

PD-67 Access panels                     20 alw                    225.40  $                   4,508  $                   4,508 

PD-68 Piping identification                5,000 alw                      28.86  $               144,300 

PD-69 Penetrations and firestopping for plumbing              16,763 alw                        0.65  $                 10,896  $                 10,896 

23 00 00 HVAC gsf                        -   

HVAC  $                         -   

AC-70 HVAC systems              16,763 sf                      50.00  $               838,150  $               838,150 

25 00 00 INTEGRATED AUTOMATION gsf                        -   

HVAC Direct Digital Controls

IA-71 DDC controls              16,763 sf                        6.50  $               108,960  $               108,960 

26 00 00 ELECTRICAL gsf                        -   

LP-71 General 

LP-72 Temp. power/lighting during construction              16,763 sf                        2.00  $                 33,526  $                 33,526 

LP-72 Distribution equipment

LP-73 New switchgear/feeders/distribution panels              16,763 sf                      15.00  $               251,445  $               251,445 

LP-73 HVAC and equipment connections

LP-74 Power to HVAC              16,763 sf                      13.00  $               217,919  $               217,919 

LP-74 Convenience power

LP-75 General receptacles/power              16,763 sf                      10.00  $               167,630  $               167,630 
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McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4OPT3 OPTION 3

LP-75 Lighting and lighting control  $                         -    $                         -   

LP-76 Lighting and lighting control allowance -              16,763 sf                      12.00  $               201,156  $               201,156 

27 00 00 COMMUNICATIONS gsf                        -   

Voice and Data system

CM-77 Tel/data              16,763 sf                        2.00  $                 33,526  $                 33,526 

28 00 00 ELECTRICAL SAFETY & SECURITY gsf                        -   

Security system

ES-78 Add security for net added sf vs. community plan              16,763 ls                        2.75  $                 46,098  $                 46,098 

Fire alarm system

ES-79 New FA System              16,763 sf                        3.25  $                 54,480  $                 54,480 

31 00 00 EARTHWORK gsf                        -   

CN-80 Reduction in excavation due to realignment                  (185) cy                      35.00  $                  (6,475)  $                  (6,475)

 $                                           3,985,277 

Excavation for foundations

TRADE SUBTOTAL SF   
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Date

8,463 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                 (17.72)

GR-1 General Requirements                       1 ls           (150,000.00)  $              (150,000)  $              (150,000)

05 12 00 STRUCTURAL STEEL gsf               (128.81)

SS-2 AESS Steel for Market Shed                    (91) ton               12,000.00  $           (1,090,148)  $           (1,090,148)

07 80 00 SPRAY INSULATION & FIREPROOFING gsf                        -   

FF-3 Fire proof new steel                      (1) alw             100,000.00  $              (100,000)  $              (100,000)

08 30 00 CURTAINWALLS gsf               (274.73)

CW-4 Heated glass roof panels               (9,300) sf                    250.00  $           (2,325,000)  $           (2,325,000)

09 91 00 PAINTING gsf                   (2.52)

PT-5 Paint exposed steel               (1,938) lf                      11.00  $                (21,318)  $                (21,318)

21 00 00 FIRE SUPRESSION gsf                        -   

FS-5 Sprinklers

FS-6 Wet pipe sprinklers               (8,463) sf                        6.80  $                (57,548)  $                (57,548)

26 00 00 ELECTRICAL gsf                        -   

EL-6 General

EL-7 Temp. power for construction               (8,463) sf                        1.00  $                  (8,463)  $                  (8,463)

Convenience power ea  $                         -    $                         -   

EL-8 Power for heated glass                      (1) alw               25,000.00  $                (25,000)  $                (25,000)

Lighting  $                         -    $                         -   

EL-9 Allowance - lighting at market hall (reduce by 50%)                  1.00 alw           (169,260.00)  $              (169,260) 0.5  $                (84,630)

VE1 REMOVE MARKET SHED

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

Miscellaneous metals

General Requirements

Fireproofing

Curtainwalls

Prepare and paint as internal work

TRADE SUBTOTAL         8,463 SF          (456.35)  $                                         (3,862,107)
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Date

37,000 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.81)

GR-1 General Requirements                       1 ls             (30,000.00)  $                (30,000)  $                (30,000)

32 00 00 LANDSCAPING gsf                 (18.46)

LS-1 Site Paving  $                         -    $                         -   

LS-2 Remove brick paving from street area             (19,514) sf                      45.00  $              (878,130)  $              (878,130)

LS-3 Add Asphalt paving              19,514 sf                      10.00  $               195,140  $               195,140 

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VE2 ASPHALT ILO BRICK AT STREET

General Requirements

TRADE SUBTOTAL       37,000 SF            (19.27)  $                                            (712,990)
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Project

Estimate

Date

37,000 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.81)

GR-1 General Requirements                       1 ls             (30,000.00)  $                (30,000)  $                (30,000)

03 00 00 CONCRETE gsf                   (0.32)

CN-2 Remove CIP stairs               (1,200) sf                      25.00  $                (30,000)  $                (30,000)

CN-3 Add precast stairs                1,200 lf                      15.00  $                 18,000  $                 18,000 

26 00 00 ELECTRICAL gsf                   (0.68)

EL-3 Power for Landscape Items

EL-4 Allowance - power to irrigation/water feature                      (1) ls               25,000.00  $                (25,000)  $                (25,000)

32 00 00 LANDSCAPING gsf                 (15.82)

LS-4 Site Improvements  $                         -    $                         -   

LS-5 Remove Stone steps               (1,375) sf                    200.00  $              (275,000)  $              (275,000)

LS-6 Remove Orn. Steel fence                  (472) lf                    650.00  $              (306,800)  $              (306,800)

LS-7 Remove Water feature                      (1) alw             180,000.00  $              (180,000)  $              (180,000)

LS-8 Add alternate finish for steps                1,375 lf                      75.00  $               103,125  $               103,125 

LS-9 Add alternate fence (target)                   472 lf                    350.00  $               165,200  $               165,200 

LS-9 Site Furnishings  $                         -    $                         -   

LS-10 Round table w/ two chairs                     14 ea                 4,000.00  $                 56,000  Base Scope 

LS-11 Round table w/ four chairs                     35 ea                 5,000.00  $               175,000  Base Scope 

LS-12 Benches                     12 ea                 3,800.00  $                 45,600  Base Scope 

LS-13 Wood top for seat walls - Ipe                     13 ea                 1,800.00  $                 23,400  Base Scope 

LS-14 Trash receptacles                       1 alw               40,000.00  $                 40,000  Base Scope 

LS-15 Bollards - Orn. Iron w/ solid core & reinf footings                     40 ea                 3,000.00  $               120,000  Base Scope 

LS-16 Target reduction in above                       1 alw             460,000.00  $               460,000 -20%  $                (92,000)

LS-16 Remove stone steps  $                         -    $                         -   

LS-17 Stone steps               (1,200) sf                    200.00  $              (240,000)  $              (240,000)

LS-18 Allowance - alternate finish                1,200 sf                      75.00  $                 90,000  $                 90,000 

VE3 LANDSCAPING REDUCTION

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

Cast in place concrete

TRADE SUBTOTAL       37,000 SF            (21.69)  $                                            (802,475)
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Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.18)

GR-1 General Requirements                       1 ls             (16,000.00)  $                (16,000)  $                (16,000)

03 00 00 CONCRETE gsf                    0.06 

CN-2 Slabs on deck                   390 sf                      12.00  $                   4,680  $                   4,680 

04 20 00 MASONRY gsf                   (0.17)

MN-3 Reduce CMU shaft walls                  (500) sf                      30.00  $                (15,000)  $                (15,000)

05 12 00 STRUCTRUAL STEEL gsf                    0.05 

SS-4 Additional metal deck infill                   390 sf                      11.00  $                   4,290  $                   4,290 

07 50 00 ROOFING & SIDING PANELS gsf                   (1.29)

RF-5 Remove IPE deck from public space               (4,500) sf                      25.00  $              (112,500)  $              (112,500)

09 00 00 FINISHES gsf                    0.22 

RF-6 ADD finishes for infilled area                   390 sf                      50.00  $                 19,500  $                 19,500 

14 00 00 ELEVATORS gsf                   (3.37)

EL-7 New public elevator                      (1) ea             270,000.00  $              (270,000)  $              (270,000)

EL-8 Cab finishes in public elevator                      (1) ls               25,000.00  $                (25,000)  $                (25,000)

VE4 REMOVE PUBLIC SPACE & ELEVATOR

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

Cast-in-place concrete

Structural Steel

Concrete masonry unit walls

New Elevators

FINISHES

Roofing

 $                                            (410,030)

Cab Finishes

TRADE SUBTOTAL       87,445 SF              (4.69)

VE4 Remove Public Space Page 55 of 61 3/16/2023



Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.57)

GR-1 General Requirements                       1 ls             (50,000.00)  $                (50,000)  $                (50,000)

04 20 00 MASONRY gsf                   (0.20)

MN-2 Reduced quantity of cast stone                  (270) sf                      65.00  $                (17,550)  $                (17,550)

05 12 00 STRUCTRUAL STEEL gsf                   (0.30)

SS-3 Reduce dunnage for VRF                      (4) ton                 6,500.00  $                (26,000)  $                (26,000)

05 50 00 METAL FABRICATIONS gsf                    0.46 

MF-4 Exterior louvers                     45 ea                    900.00  $                 40,500  $                 40,500 

06 10 00 ROUGH CARPENTRY gsf                    0.15 

RC-5 Install mech closet doors                     45 ea                    300.00  $                 13,500  $                 13,500 

08 10 00 METAL DOORS & FRAMES gsf                    0.64 

ND-6

Furnish only interior single door- Fire rated. Wood solid core w/ HM 
metal frame. Applied wood trim. Keyed lockset hardware, closers, 
kickplates & gasketing

                    45 ea                 1,250.00  $                 56,250  $                 56,250 

09 22 16 STEEL STUD PARTITIONS and LININGS gsf                    0.46 

DW-7 Build new partitions for mech. Closet (assumed 10lf per unit)                4,050 sf                      10.00  $                 40,500  $                 40,500 

09 91 00 PAINTING gsf                    0.12 

PT-8 Add painting of new walls                8,100 sf                        0.75  $                   6,075  $                   6,075 

PT-9 Paint Doors/Frames                     45 ea                    100.00  $                   4,500  $                   4,500 

23 00 00 HVAC gsf                 (14.29)

VRP System ILO VRF for residential units                       1 ls        (1,250,000.00)  $           (1,250,000)  $           (1,250,000)

AC-10 Remove VRF units  $                         -    Included 

AC-11 Reduce refrigerant piping  $                         -    Included 

AC-12 Reduce ductwork  $                         -    Included 

AC-13 Reduce controls work  $                         -    Included 

AC-14 Add VRP units  $                         -    Included 

26 00 00 ELECTRICAL gsf                   (1.14)

LP-14 General 

LP-15 Allowance - reduction in electrical                      (1) ls             100,000.00  $              (100,000)  $              (100,000)

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VRP in lieu of VRF (Community Plan/Option2)VE5A

Façade

General Requirements

Structural Steel

Furnish only doors /frames/HW

Install doors, frames and hardware

Miscellaneous metals

Drywall

Prepare and paint as internal work

TRADE SUBTOTAL       87,445 SF            (14.66)  $                                         (1,282,225)
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Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.29)

GR-1 General Requirements                       1 ls             (25,000.00)  $                (25,000)  $                (25,000)

06 22 00 MILLWORK gsf                   (0.54)

MW-2 Kitchen Countertops & Base cabinets                   375 lf                    550.00  $               206,250  Base scope 

MW-3 Kitchen Island Countertops & Base cabinets                   195 lf                    350.00  $                 68,250  Base scope 

MW-5 Closet Wire shelf w/ hanger roads                   732 lf                      75.00  $                 54,900  Base scope 

MW-7 Furnish and install vanity fixed to wall                   215 lf                    250.00  $                 53,750  Base scope 
MW-8 Residential lobby desk & package millwork                       1 alw               50,000.00  $                 50,000  Base scope 

AP-9 Target Reduction in millwork                       1 alw             433,150.00  $               433,150 -10%  $                (43,315)

08 81 26 INTERIOR GLAZING gsf                        -   

GL-10 Remove glass Shower Enclosure                    (58) ea                 2,500.00  $              (145,000)  $              (145,000)

09 68 00 CARPET AND RESILIENT FLOORING gsf                   (5.07)

FF-11 Remove LVP             (24,618) sf                      18.00  $              (443,124)  $              (443,124)

FF-12 Add alternate finish ILO LVP              24,618 sf                        7.00  $               172,326  $               172,326 

09 91 00 PAINTING gsf                   (0.46)

PT-13 Reduce Allowance for wallcoverings/accent paints by 50%              80,676 sf                        1.00  $                 80,676 -50%  $                (40,338)

PT-13 sf                        0.50  $                         -    $                         -   

11 00 00 APPLIANCES gsf                   (0.64)

AP-14 Refrigerators                     45 ea                 1,500.00  $                 67,500  Base Scope 

AP-15 Dishwashers                     45 ea                 1,250.00  $                 56,250  Base Scope 

AP-16 Washer/Dryer                     45 ea                 2,000.00  $                 90,000  Base Scope 

AP-17 Microwave                     45 ea                    500.00  $                 22,500  Base Scope 

AP-18 Range                     45 ea                 1,000.00  $                 45,000  Base Scope 

AP-19 Target Reduction in appliance                       1 alw             281,250.00  $               281,250 -20%  $                (56,250)

12 20 00 WINDOW TREATMENTS gsf                        -   

SC-20 Window treatments at units to be provided by tenant                  (980) lf                      75.00  $                (73,500)  $                (73,500)

VE6A Interior Buildout VE (Community Plan/Option 2)

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4

General Requirements

Millwork

Interior Glazing

Wood Flooring

Prepare and paint as internal work

Apartment Appliances

 $                                            (654,201)

Window Treatments

TRADE SUBTOTAL       87,445 SF              (7.48)
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Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.23)

GR-1 General Requirements                       1 ls             (20,000.00)  $                (20,000)  $                (20,000)

04 20 00 MASONRY gsf                 (16.55)

MN-2 Deduct GFRC wall finish             (28,944) sf                      50.00  $           (1,447,200)  $           (1,447,200)

MN-3 Add alternate finish (standard brick)              28,944 sf                      35.00  $            1,013,040  $            1,013,040 

 $                                            (454,160)TRADE SUBTOTAL       87,445 SF              (5.19)

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VE7A Alternate Façade ILO (Option 2)

Façade

General Requirements
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Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.80)

GR-1 General Requirements                       1 ls             (70,000.00)  $                (70,000)  $                (70,000)

04 20 00 MASONRY gsf                   (0.31)

MN-2 Reduced quantity of cast stone                  (420) sf                      65.00  $                (27,300)  $                (27,300)

05 12 00 STRUCTRUAL STEEL gsf                   (0.30)

SS-3 Reduce dunnage for VRF                      (4) ton                 6,500.00  $                (26,000)  $                (26,000)

05 50 00 METAL FABRICATIONS gsf                    0.72 

MF-4 Exterior louvers                     70 ea                    900.00  $                 63,000  $                 63,000 

06 10 00 ROUGH CARPENTRY gsf                    0.24 

RC-5 Install mech closet doors                     70 ea                    300.00  $                 21,000  $                 21,000 

08 10 00 METAL DOORS & FRAMES gsf                    1.00 

ND-6

Furnish only interior single door- Fire rated. Wood solid core w/ HM 
metal frame. Applied wood trim. Keyed lockset hardware, closers, 
kickplates & gasketing

                    70 ea                 1,250.00  $                 87,500  $                 87,500 

09 22 16 STEEL STUD PARTITIONS and LININGS gsf                    0.72 

DW-7 Build new partitions for mech. Closet (assumed 10lf per unit)                6,300 sf                      10.00  $                 63,000  $                 63,000 

09 91 00 PAINTING gsf                    0.19 

PT-8 Add painting of new walls              12,600 sf                        0.75  $                   9,450  $                   9,450 

PT-9 Paint Doors/Frames                     70 ea                    100.00  $                   7,000  $                   7,000 

23 00 00 HVAC gsf                 (14.29)

VRP System ILO VRF for residential units (base 45 units)                       1 ls        (1,250,000.00)  $           (1,250,000)  $           (1,250,000)

AC-10 Remove VRF units  $                         -    Included 

AC-11 Reduce refrigerant piping  $                         -    Included 

AC-12 Reduce ductwork  $                         -    Included 

AC-13 Reduce controls work  $                         -    Included 

AC-14 Add VRP units  $                         -    Included 

ROM Deduct for additional Option 3 units                    (25) ea               25,000.00  $              (625,000)  $              (625,000)

26 00 00 ELECTRICAL gsf                   (1.14)

LP-14 General 

LP-15 Allowance - reduction in electrical                      (1) alw             100,000.00  $              (100,000)  $              (100,000)

 $                                         (1,847,350)TRADE SUBTOTAL       87,445 SF            (21.13)

Drywall

Prepare and paint as internal work

Install doors, frames and hardware

Furnish only doors /frames/HW

Structural Steel

Miscellaneous metals

General Requirements

Façade

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VE5B VRP in lieu of VRF (Option 3)
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Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.42)

GR-1 General Requirements                       1 ls             (37,000.00)  $                (37,000)  $                (37,000)

06 22 00 MILLWORK gsf                   (0.80)

MW-2 Millwork in Community plan/option 2                       1 ls             433,150.00  $               433,150  Base scope 

MW-3 Additional unit millwork in Option 3                       1 ls             212,500.00  $               212,500  Base scope 

AP-4 Target Reduction in millwork                       1 alw             645,650.00  $               645,650 -10%  $                (64,565)

08 81 26 INTERIOR GLAZING gsf                        -   

GL-5 Remove glass Shower Enclosure Base scope                    (58) ea                 2,500.00  $              (145,000)  $              (145,000)

GL-6 Remove glass Shower Enclosure Opt 3 units                    (25) ea                 2,500.00  $                (62,500)  $                (62,500)

09 68 00 CARPET AND RESILIENT FLOORING gsf                   (7.72)

FF-7 Remove LVP             (37,493) sf                      18.00  $              (674,874)  $              (674,874)

FF-8 Add alternate finish ILO LVP              37,493 sf                        7.00  $               262,451  $               262,451 

09 91 00 PAINTING gsf                   (0.53)

PT-9 Reduce Allowance for wallcoverings/accent paints by 50%              93,551 sf                        1.00  $                 93,551 -50%  $                (46,776)

11 00 00 APPLIANCES gsf                   (1.00)

AP-10 Refrigerators                     70 ea                 1,500.00  $               105,000  Base Scope 

AP-11 Dishwashers                     70 ea                 1,250.00  $                 87,500  Base Scope 

AP-12 Washer/Dryer                     70 ea                 2,000.00  $               140,000  Base Scope 

AP-13 Microwave                     70 ea                    500.00  $                 35,000  Base Scope 

AP-14 Range                     70 ea                 1,000.00  $                 70,000  Base Scope 

AP-15 Target Reduction in appliance                       1 alw             437,500.00  $               437,500 -20%  $                (87,500)

12 20 00 WINDOW TREATMENTS gsf                        -   

SC-16 Window treatments at units to be provided by tenant               (1,480) lf                      75.00  $              (111,000)  $              (111,000)

 $                                            (966,764)

Window Treatments

TRADE SUBTOTAL       87,445 SF            (11.06)

Apartment Appliances

Prepare and paint as internal work

Wood Flooring

Interior Glazing

Millwork

General Requirements

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VE6B Interior Buildout VE (Option 3)
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Project

Estimate

Date

87,445 GSF Revision

Item Description  Quantity UOM Rate  Subtotal Factor  Total 

00 00 00 GENERAL REQUIREMENTS gsf                   (0.23)

GR-1 General Requirements                       1 ls             (20,000.00)  $                (20,000)  $                (20,000)

04 20 00 MASONRY gsf                 (22.86)

MN-2 Deduct GFRC wall finish             (39,972) sf                      50.00  $           (1,998,575)  $           (1,998,575)

MN-3 Add alternate finish (standard brick)              39,972 sf                      35.00  $            1,399,003  $            1,399,003 

 $                                            (619,573)TRADE SUBTOTAL       87,445 SF              (7.09)

Façade

General Requirements

McIntyre Federal Building

50% SD

16-Mar-2023

Revision 4VE7B Alternate Façade ILO (Option 3)
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