

**KEY DATES FOR DEVELOPMENT OF MIDDLE SCHOOL
DESIGN CONCEPTS - April 23, 2008**

Week April 7, 2008	JCJ to commence staff interviews to begin update to programming
April 21, 2008	School Board Report to City Council
May 6, 2008	Program Community Workshop at 7:00 p.m. (location City Council Chambers)
May 7, 2008	Program Community Workshop at 3:30 p.m. (location City Council Chambers)
May 13, 2008	Tentative School Board approval of program
May 14, 2008	Schematic design initiated by JCJ
May 19, 2008	School Board Report to City Council
June 9, 2008	Schematic Design Community Workshop at 3:30 p.m. (location City Council Chambers)
June 10, 2008	Schematic Design Community Workshop at 7:00 p.m. (location City Council Chambers)
June 23, 2008	Joint meeting of the School Board and the City Council JCJ will summarize School Board Report to City Council community comments to design concepts. School Board to report to the City Council.
June 24, 2008	Tentative School Board approval/selection of Schematic Design
July 1, 2008	Tentative School Board meeting, if necessary, to approve/select Schematic Design
July 2008	JCJ presentation of final report to School Board