

Proposed Portsmouth Middle School Timeline

October 6	City Council	Hearing on Eminent Domain. School Board Chair will present to City Council regarding eminent domain.
October 7	School Board	
October 20	City Council	Final vote on eminent domain.
October 21	School Board	Vote on site, size and cost.
November 10	City Council	School Board presents summary on the middle school to City Council. Letter presented to Mayor requesting site, size and cost.
November 18	School Board	
November 24	City Council	First reading on bond issue for Portsmouth Middle School.
December 01	NH STATE APPLICATION DEADLINE	
December 15	City Council Public Hearing	Second reading on bonding issue for Portsmouth Middle School. Vote on bonding of the middle school. (Approval requires 2/3 majority vote)
January		School Board approves the plans and City Council funds the project. Joint Building Committee is formed.

*** Please note that the above-proposed dates are subject to change, pending the approval of City Council.**